

Anjuman A. Islam, Ph.D.
Water Utility Director

Nathaniel Tillis
Wastewater Utility Director



Kenneth M. Scolaro
Administrative Manager

Chad W. Regalia, P.E.
Chief Engineer

March 19, 2025

Waterworks Commission:

Cory Mason
James Sullivan
Jens Jorgenson
John Tate II
Natalia Taft
Stacey Sheppard
Terry McCarthy


SUBJECT: Change Order No. 1 – W-24-3 - Hamilton Avenue Water Main Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 - Contract W-24-3, Hamilton Avenue Water Main Replacement, Earth X LLC (Contractor), in the amount of \$14,596.00. This change order is for an upcharge of 8" & 12" PVC main to ductile iron at \$45/ft & \$55/ft respectively.

The original contract amount is \$1,284,475.00. **Approval of Change Order No. 1 would bring the total contract amount to \$1,299,071.00, which is a 1.14% increase from the previous contract total.**

Sincerely,



Anjuman A. Islam, Ph.D.
Executive Director – Water Utility

Al/jb

Enclosure

CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER

Contract W-24-3 Hamilton Avenue Water Main Replacement
Change Order No. 1

Original Contract	\$ 1,284,475.00
Previous C.O.'s	\$ -
Contract Total	\$ 1,284,475.00

Contractor: Earth X, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	Upcharge for 297.1' of 8" PVC main to Ductile Iron @ \$45/ft		\$ 13,369.50
2	Upcharge for 22.3' of 12" PVC main to Ductile Iron @ \$55/ft		\$ 1,226.50
Total Decrease		\$ -	XXXXXXX
Total Increase		XXXXXXX	\$ 14,596.00
Change in Contract Amount due to this C.O		XXXXXXX	\$ 14,596.00
Adjusted Contract Amount		\$	1,299,071.00

The time provided for completion in the contract is unchanged,
~~increased,~~ decreased , by 0 calender days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:

 2/21/25

Contractor Date

Recommended by:

 2/19/2025

Engineer/Department Head Date

Approved by:

Water Utility Director Date