

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Mark H. Yehlen, P.E.  
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

January 11, 2012

Ald. Sandy Weidner  
Chairwoman, Public Works  
and Services Committee  
Racine, Wisconsin

**RE: Female Locker Room at Solid Waste Garage  
Contract 47-11 (K1-050)  
Absolute Construction Enterprises, Inc.**

Dear Ald. Weidner:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for a new 4" sanitary sewer line and to tie it into the existing 4" line. The cost for this work is \$1,626.00 and funds are available in Account 991.410.5010, Female Locker Room.

Sincerely,

A handwritten signature in blue ink, likely of Thomas M. Eeg, is written over the word 'Sincerely,'.

Thomas M. Eeg  
Asst. Comm. of Public Works/Operations

TME:das

Attachment

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 47-11 (K1-050), Female Locker Room at Solid Waste Garage

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>56,000.00</u>
		<u>991.410.5010</u>	Previous C.O.'s	\$ <u>-</u>
		<u>Female Locker Room</u>	Contract Total	\$ <u>56,000.00</u>

Contractor Absolute Construction Enterprises, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	New 4" Sanitary Line		\$1,626.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$1,626.00
	Change in Contract Amount due to this Change Order		\$1,626.00

Adjusted Contract Amount . . . . . \$57,626.00

The time provided for completion in the contract is unchanged.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by \_\_\_\_\_  
Contractor \_\_\_\_\_ Date \_\_\_\_\_

Recommended by \_\_\_\_\_  
Engineer/Department Head \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_  
Finance Director \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_  
Commissioner of Public Works \_\_\_\_\_ Date \_\_\_\_\_

Authorized by Resolution No. 12-XXXX \_\_\_\_\_  
Date \_\_\_\_\_



January 06 , 2012

City of Racine  
c/o: Architectural Associates Ltd  
5801 Washington Avenue  
Racine, WI 53406

Re: CR #1 revised – City of Racine – Waste Garage – Female Locker Room.

To Whom It May Concern:

Absolute Construction Enterprises Inc is pleased to provide the necessary labor, materials and tools to run a new 4" sanitary line and tie into existing 4" in the basement, for the total sum of \$1,626.00.

Breakdown:

Subcontractor

O'Brien & Herman Plb	1	ls	@	\$	1,825.00	\$	1,825.00
						Total Subcontractor	\$ 1,825.00

Labor

Carpentry	-4	hrs	@	\$	78.86	\$	(315.44)
						Total Labor	\$ (315.44)

Material

Ready mix	-1	cy	@	\$	85.00	\$	(85.00)
						Total Material	\$ (85.00)

	Subtotal	\$	1,424.56
10%	Markup	\$	142.46
3%	Supervision	\$	42.74
1%	Bond	\$	16.10
	Total	\$	1,626

Thank you for allowing us to quote your construction request. If you should have any questions or concerns, please call our office.

Yours truly,

A handwritten signature in black ink, appearing to read 'Mike Wiedenbeck', written over a horizontal line.

Mike Wiedenbeck  
Project Manager

P.O. Box 044228 Racine, Wisconsin 53404-7004  
Phone (262) 456-6802, Fax (262) 456-2117