

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works


Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

November 3, 2015

Legistar Item: 15-00965

To: Alderman Morgenroth, Chairman
Public Works and Services Committee

From: Tom Eeg 
Assistant Commissioner of Public Works/Operations

RE: Contract 20150043
Memorial Hall Tuckpointing
Custom Restoration, Inc., Contractor

Dear Alderman Morgenroth:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is in the deduct amount of (\$12,157.00).

The total amount of the contract was \$77,672.00. This change order will bring down the cost of the contract to \$65,515.00. Funds are available in Org-Object 60623-57200, Memorial Hall Tuckpointing.

TME:njp

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 20150043, MEMORIAL HALL TUCK POINTING

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>77,672.00</u>
		<u>60623-57200</u>	Previous C.O.'s	<u> </u>
		<u>Memorial Hall Tuckpointing</u>	Contract Total	\$ <u>77,672.00</u>

Contractor Custom Restoration, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Deduct of Allowance funding	\$12,157.00	\$0.00
	Total Decrease	<u>\$12,157.00</u>	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	<u>\$0.00</u>
	Change in Contract Amount due to this Change Order		<u>(\$12,157.00)</u>

Adjusted Contract Amount \$65,515.00

The time provided for completion in the contract is increased by 10 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date _____

Recommended by _____ Engineer/Department Head _____ Date _____

Approved by _____ Finance Director _____ Date _____

Approved by _____ Commissioner of Public Works _____ Date _____

Authorized by Resolution No. _____ 11/17/2015
Date