

06-1974

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

May 19, 2006

TO: Alderman Ron D. Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney *JCR*
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 37-05 (K5-044), Curb & Gutter Replacement
C.D.B.G., J.B. Construction Co., contractor

Attached is Change Order No. 1 on the above contract in the amount of \$9,982.38. This change order reflects additional work encountered during construction.

Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
985.908.5220	Curb & Gutter Replacement	\$5,611.33
986.908.5220	Curb & Gutter Replacement	<u>\$4,371.05</u>
	Total	\$9,982.38

The original contract was approved under Resolution No. 6576 of July 19, 2005, in the amount of \$118,407.90. Adding this change order to the previous total, the new contract total is \$128,390.28.

Cc: Joy Hansche

JCR:JRH
FILE 37-05

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER



Contract No. & Name	<u>37-05(K5-044)</u>		
C.O. No. <u>1</u>	Funding Account(s)	Original Contract	\$ <u>118,407.90</u>
	<u>985.908.5220</u>	Previous C.O. 's	\$ <u>0.00</u>
	<u>986.908.5220</u>	Contract Total	\$ <u>118,407.90</u>
Contractor	<u>J.B. Concrete Construction</u>		

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Amount From Page 1 of 2 (If Applicable)	\$ -	\$ -
6	Removing Curb & Gutter 324 Lin. Ft. @ \$3.30 per Lin. Ft.		\$ 1,069.20
7	Removing Sidewalk 55.07 Sq. Yds. @ \$4.50 per Sq. Yd.		\$ 247.82
9	Concrete Pavement 9-inch 27.8 Sq. Yds. @ \$29.00		\$ 806.20
11	Concrete Curb & Gutter 30-Inch Type D 322 Lin. Ft. @ 15.75 Lin. Ft.		\$ 5,071.50
12	Concrete Sidewalk 6-Inch 379.3 Sq. Ft @ \$3.35 Sq. Ft.		\$ 935.66
13	Curb Ramp Detectable Warning Field 16 Sq. Ft. @ \$40.00 Sq. Ft.		\$ 640.00
16	Topsoil, Fertilizing And Seeding 303 Sq. Yds. @ \$4.00 Sq. Yd.		\$ 1,212.00
	Total Decrease	\$ -	
	Total Increase		\$ 9,982.38
	Change in Contract Amount due to this Change Order	\$ -	\$ 9,982.38

Adjusted Contract Amount.....\$ 128,390.28

The time provided for completion in the contract is unchanged, increased, decreased by _____ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	<u></u> Contractor	<u>5/18/06</u> Date
Recommended by:	<u></u> Engineer/Department Head	<u>5/19/06</u> Date
Approved by:	_____ Finance Director	_____ Date
Approved by:	_____ Commissioner of Public Works	_____ Date
Authorized by Resolution No.	_____	_____ Date