Department of Public Works

City Hall 730 Washington Avenue Racine, Wisconsin 53403 262.636.9121 – Public Works 262.636.9191 - Engineering



Mark H. Yehlen, PE Commissioner of Public Works

Thomas M. Eeg, P.E. Asst. Comm. of Public Works/Operations

John C. Rooney, P.E. Asst. Comm. of Public Works/City Engineer

Legistar Item: 15-00839

September 17, 2015

Public Works and Services Committee

Alderman Morgenroth, Chairman

From:

To:

Tom Eeg

Assistant Commissioner of Public Works/Operations

RE:

Contract 20150052

BUS Garage - Parking Lot Improvements

A.W. Oakes & Son, Inc., Contractor

Dear Alderman Morgenroth:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for additional work needed on the project.

The cost of this work is \$34,678.00, and funds are available in Org-Object 60282011-57100, BUS Garage-Concrete Improvements.

TME:njp

CITY OF RACINE DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name		CONTRACT NO. 20150052, BUS Garage-Parking Lot Improvements					
C.O. No.	1	Funding Account(s) Original Co		Contract	\$	270,543.00	
		60282011-57100, BUS Garage-Concrete Improvements	Previous	C.O.'s	-		
			Contract	Total	\$	270,543.00	
Contractor		A.W. Oakes & Son, Inc.					
		We mutually agree to the contract change order as here	ein delinea	ated.			
Item	1 7			Decrease in Contract		Increase	
No.		Completion Schedule, etc.			in Contract		
1 4 6 8 9	Removing Common Base Agg Concrete	k at south end of building 200' x 28' g Pavement Excavation gregate Dense, 1 1/4-Inch Pavement, 9-Inch Dowelled and Tied Pavement, Reinforcement		\$0.00	xxx	\$2,232.00 \$4,400.00 \$2,750.00 \$21,700.00 \$3,596.00	
	Total Increase			XXXXXXXXX		\$34,678.00	
	Change in Contract Amount due to this Change Order			\$34,678.00			
This docu	provided fo iment shall	unt r completion in the contract is unchanged, increased, de become an amendment to the contract and all provisio		•	r day	S.	
Accepted by	-	Contractor		Date			
Recommended by Engineer/Department Head				Date			
A							
Approved by	**************************************	Finance Director	-	Date)		
Approved byCommissioner of Public Works				Date	Date		
Authorized by Resolution No.				6/2/2015 Date			