

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Page 1 of 1

Contract No. & Name 52-09 (K9-053), Window Replacement - City Hall Annex

C.O. No <u>2</u>	Funding Account (s)	Original Contract	\$ 62,745.00
	108.990.5320	Previous C.O.'s	\$ 12,330.00
	Memorial Hall Window Replacement	Contract Total	\$ 75,075.00

Contractor Softer Lite Window Company

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
	Furnish and install 9 TRACO TR-9900 historic double hung windows at Memorial Hall per drawings approved by the State of Wisconsin historic review.		\$ 24,995.00
	Total Decrease	\$ -	xxxxxxxxxxxxxx
	Total Increase	xxxxxxxxxxxxxx	\$ 24,995.00
	Change in Contract Amount due to this Change Order	\$ -	\$ 24,995.00

Adjusted Contract Amount \$ 100,070.00

The time provided for completion in the contract is unchanged.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by \_\_\_\_\_ Contractor \_\_\_\_\_ Date \_\_\_\_\_

Recommended by \_\_\_\_\_ Engineer/Department Head \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Finance Director \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Commissioner of Public Works \_\_\_\_\_ Date \_\_\_\_\_

Authorized by Resolution No. \_\_\_\_\_ Date \_\_\_\_\_