

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 55-12 (K2-066), HVAC Upgrades at Library

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>129,600.00</u>
		<u>255.992.5010</u>	Previous C.O.'s	\$ <u>-</u>
		<u>Library HVAC Replacement</u>	Contract Total	\$ <u>129,600.00</u>

Contractor Carlson Racine Roofing & Sheet Metal, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Install additional control valves and a new hydronic filtration system		\$7,180.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$7,180.00
	Change in Contract Amount due to this Change Order		\$7,180.00

Adjusted Contract Amount \$136,780.00

The time provided for completion in the contract is unchanged.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date

Recommended by _____ Engineer/Department Head _____ Date

Approved by _____ Finance Director _____ Date

Approved by _____ Commissioner of Public Works _____ Date

Authorized by Resolution No. 13-0082 02/20/2013
Date