

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name     10-07 (k7-010) Gaslight Drive Renovations

C.O. No. <u>4</u>	986.908.5010	Original Contract	\$ <u>230,417.42</u>
	Concrete Paving, Misc.	Previous C.O.'s	\$ <u>4,094.67</u>
		Contract Total	\$ <u>234,512.09</u>

Contractor     Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Reduces Liquidated Damages from 13 days to 8 days		1,500.00
	Total Decrease	0.00	
	Total Increase		1,500.00
	Change in Contract Amount due to this Change Order		1,500.00

Adjusted Contract Amount ..... \$    236,012.09

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: \_\_\_\_\_  
Contractor Date

Recommended by: \_\_\_\_\_  
Engineer/Department Head Date

Approved by: \_\_\_\_\_  
Finance Director Date

Approved by: \_\_\_\_\_  
Commissioner of Public Works Date

Authorized by Resolution No: \_\_\_\_\_  
Date