

Anjuman A. Islam, Ph.D.  
Water Utility Director  
Nathaniel Tillis  
Wastewater Utility Director



Kenneth M. Scolaro  
Administrative Manager  
Chad W. Regalia, P.E.  
Chief Engineer

January 21, 2026

**Board of Waterworks Commissioners:**

Cory Mason  
James Sullivan  
Jens Jorgenson  
John Tate II  
Marlo Harmon  
Natalia Taft  
Nick Barootian  
Rosalind Thomas

**SUBJECT: Change Order No. 4 – W-25-3 – 2025 Water Main Replacement – Phase 2**

Dear Commissioners:

Submitted for your review and approval is Change Order No. 4 - Contract W-25-3, 2025 Water Main Replacement – Phase 2. This change order is for the purpose of rectifying changes in quantity, units, and unit prices on materials used in the project.

The original contract amount is **\$1,248,180.00**. Three previous change orders had increased the contract amount by \$40,117.20. *Approval of Change Order No. 4 in the amount of \$23,026.90, would bring the total contract amount to \$1,265,270.30.*

***With the approval of the four change orders, there is now an overall net increase of \$17,090.30 on the original contract amount, which reflects a 1.37% increase on the original contract price.***

Sincerely,

Anjuman A. Islam, Ph.D.  
Executive Director – Water Utility

Al/jb

Enclosure(s)

CITY OF RACINE  
 WATER & WASTEWATER UTILITIES  
 CONTRACT CHANGE ORDER

**Contract W-25-3 2025 Water Main Replacement - Phase 2**  
**Change Order No. 4**


Original Contract	\$ 1,248,180.00
Previous C.O.'s	\$ 40,117.20
<b>Contract Total</b>	<b>\$ 1,288,297.20</b>

Contractor: Reesman's Excavating & Grading, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	ADD 24.8 LF 8" WM (Bid Item #1)		\$ 3,224.00
2	DEDUCT 1 EA 4" Water Service (Bid Item #4)	\$ 8,300.00	
3	DEDUCT 1 EA 3/4" Reconnect (Bid Item #5)	\$ 2,000.00	
4	ADD 116 SY Type "A" Pavement (Bid Item #6)		\$ 12,180.00
5	DEDUCT 42 SY Asphalt Cold Patch (Bid Item #7)	\$ 1,386.00	
6	ADD 9.1 LF 8" WM (Bid Item #11)		\$ 1,146.60
7	DEDUCT 1 EA 2" Reconnect (Bid Item #16)	\$ 3,350.00	
8	ADD 61.5 SY Type "A" Pavement (Bid Item #17)		\$ 6,457.50
9	DEDUCT 288 SY Asphalt Cold Patch (Bid Item #18)	\$ 9,504.00	
10	DEDUCT 1.8 LF 12" WM (Bid Item #21)	\$ 516.60	
11	ADD 21 LF 8" WM (Bid Item #22)		\$ 3,066.00
12	ADD 2 EA 8" Gate Valve (Bid Item #24)		\$ 5,700.00
13	DEDUCT 47.7 LF 12" WM (Bid Item #29)	\$ 10,589.40	
14	DEDUCT partial Pavement Allowance	\$ 1,755.00	
15	DEDUCT partial Connection Allowance	\$ 17,400.00	
16			
Total Decrease		\$ 54,801.00	XXXXXXX
Total Increase		XXXXXXX	\$ 31,774.10
Change in Contract Amount due to this C.O		\$ 23,026.90	XXXXXXX
Adjusted Contract Amount . . . . .		\$	1,265,270.30

The time provided for completion in the contract is unchanged,  
~~increased,~~ ~~decreased~~, by 0 calendar days. This document shall become  
 an amendment to the contract and all provisions of the contract will  
 apply hereto.

Accepted by:		1/8/26	
	Contractor	Date	
Recommended by:	_____	1/7/2026	
	Engineer/Department Head	Date	
Approved by:	_____	_____	
	Water Utility Director	Date	