

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name     19-08 (K8-021), 2008 Asphalt Resurfacing C.D.B.G.

C.O. No. <u>1</u>	None	Original Contract	\$ <u>214,652.00</u>
		Previous C.O.'s	\$ <u>0.00</u>
		Contract Total	\$ <u>214,652.00</u>

Contractor \_\_\_\_\_

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
37	Pavement Marking Arrows Epoxy Type II (White)	0.00	100.00
38	Pavement Marking Stop Line Epoxy 18-Inch (White)	20.25	0.00
39	Pavement Marking Island Nose Epoxy (Yellow)	0.00	0.00
40	Pavement Marking Curb Ramp Epoxy	81.20	0.00
41	Pavement Marking Crosswalk Epoxy 6-Inch (White)	0.00	1,255.80
42	Conduit Rigid Nonmetallic Schedule 40 4-Inch	52.00	0.00
43	Pull Boxes Steel 24X42 Inch	0.00	0.00
44	Traffic Control (Project)	0.00	0.00
45	Sawing Existing Pavement Full Depth	0.00	115.96
		153.45	1,471.76