

City of Racine
730 Washington Street
Racine, WI 53403

Project: **Horlick Field Lockers
Room Upgrades**
Contract #: **2022234**
Change Order # **1**

Attn: **Mike Willis**

Please be advised that changes to the contract for Horlick Field Locker Room Upgrades are being made as follows:

COR #1 - Add Floor Drain to Visiting Locker Room	\$	2,981.58
COR #2 - Add custom floor flakes color	\$	2,067.98
? COR #3 - Add on demand water heater	\$	3,298.16

Contract amount prior to CO # 1 232,785.00

Revised contract amount through CO # 1 241,132.72

Please review the above changes, sign below, and return the executed document to our office. If you have any questions regarding the changes, please do not hesitate to contact me at the numbers listed on the bottom of this page.

Thank you,

Steve Rasch

I have reviewed the changes listed above. I agree and authorize these changes to to be made part of the contract for Horlick Filed Locker Room Upgrades.

Date

