

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Page 1 of 1

Contract No. & Name 57-09 (K9-058), Sewer Insulation & Structural Repair - N. Osborne Blvd. Ravine
 C.O. No. 1 Funding Account(s) 287.990.531, Sanitary Sewer Original Contract \$ 46,654.00
Various Locations Previous C.O. 's \$ 0.00
 Contractor Dirty Ducts Cleaning, Environmental and Insulation, Inc., contractor Contract Total \$ 46,654.00

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Amount From Page 1 of 2 (If Applicable)	\$ -	
1	Trench Drain at 3704 Ravine Drive by subcontractor Charlie . @ \$992.00/Each		\$ 2,750.00
2	Additional tree removal [Two (2) trees approx.18" and 14" @ \$132.25/Lin. Ft.		\$ 4,000.00
7	Site Restoration	\$ 2,000.00	
	Total Decrease	\$ (2,000.00)	
	Total Increase		\$ 6,750.00
	Change in Contract Amount due to this Change Order	\$ -	\$ 4,750.00

Adjusted Contract Amount.....\$ 51,404.00

The time provided for completion in the contract is unchanged, increased, decreased by 10 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____
 Contractor _____ Date _____

Recommended by: _____
 Engineer/Department Head _____ Date _____

Approved by: _____
 Finance Director _____ Date _____

Approved by: _____
 Commissioner of Public Works _____ Date _____

Authorized by Resolution No. _____
 _____ Date _____