

CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER

Contract W-21-10 West Lawn Avenue Lead Service Replacements
Change Order No. 1

Original Contract	\$ 306,260.00
Previous C.O.'s	\$ -
Contract Total	\$ 306,260.00

Contractor: AW Oakes & Son, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	Open cut 10 services to verify depth under future storm sewer		\$ 10,000.00
2			
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
Total Decrease		\$ -	XXXXXXXX
Total Increase		XXXXXXXX	\$ 10,000.00
Change in Contract Amount due to this C.O		XXXXXXXX	\$ 10,000.00
Adjusted Contract Amount		\$	316,260.00

The time provided for completion in the contract is unchanged,
increased, decreased, by 0 calendar days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	7/6/2022 Date
Approved by:	General Manager	Date