

Date of Issuance: July 12, 2022	Effective Owner:	Upon Signature of Owner Racine Water & Waste Water Utility
Contract: Spring Street Transmission Water Main Phase 2	Owner's Contract No.:	W-19-7
Contractor: S.J. Louis Construction	Engineer:	Ruekert & Mielke, Inc.
Address: 1351 Broadway Street W. Rockville, MN 56369	Engineer's Project No.:	8022-10029.312
	Effective Date of Contract:	June 10, 2019

The Contract is modified as follows upon execution of this Change Order:

Description: Closeout Change Order.

Reason for Change Order: Clarification of Final Units for payment.


Attachments: (List documents supporting change) Analysis of Closeout Change Order.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price \$ 5,772,000.00	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : \$ 559,465.65	● Increase ● ● Decrease ● from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 6,436,465.65	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order: \$ 342,362.36	● Increase ● ● Decrease ● of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 6,778,828.01	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

Signature:   
Engineer (Authorized Signature)

Signature: \_\_\_\_\_  
Owner (Authorized Signature)

Signature: \_\_\_\_\_  
Contractor (Authorized Signature)

Date: 7/12/2022

Date: \_\_\_\_\_

Date: \_\_\_\_\_