

**CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**

Contract No. & Name 27-14 (K4 - 027) Douglas Park Asphalt Improvements (R1)

C. O. No. <u> 1 </u>	Funding Account (s) <u> 993.640.5010 </u>	Original Contract	\$ <u> 282,777.21 </u>
		Previous C.O.'s	\$ <u> 0 </u>
		Contract Total	\$ <u> 282,777.21 </u>

Contractor Johnson & Sons Paving, Lannon; Wisconsin

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
9.	Concrete Pavement 6" -Inch + 16 @ \$35.00/SY		\$1,141.44
13.	Concrete curb & Gutter 30" Type D + 10 @ \$40.59/LF		\$405.90
18.	Electrical J-Box – (1) @ \$2214.00/EA.	\$2,214.00	
19.	Electrical Conduit 2" (granular backfill) – (60) @ \$1.00/LF	\$60.00	
20.	Timber wall drain 4" (granular backfill) – (85.0) @ \$18.45/LF	\$1,568.25	
31.	6' Parking Stall Stops – (52) @ \$75.00/EA.	\$3,900	
37.	Fertilizer Type A + 14 @ \$2.50/LBS		\$35.00
38.	Seeding Mixture 40 + 8.0 @ \$12.30/LBS		\$98.40
39.	Sod Lawn – (407.0) @ \$7.40 SY	\$3,011.80	
40.	Post Tubular Steel 2"x2"x14' – (5.0) @ \$185.00 EA	\$925.00	
41.	Sign Reflective Type II (handicap) – (5) @ \$93 EA.	\$465.00	
42.	Bollards – (5) @ \$450.00/EA.	\$3,150.00	
43.	8"x 8" Timber Retaining Wall – (82) @ \$160.00/LF	\$13,120.00	
44.	Speed Railing – (82.0) @ \$173.00/LF	\$14,186.00	
	Total Decrease	\$42,600.05	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXX	\$1,680.74
	Change in Contract Amount due to this Change Order		\$40,919.81

Adjusted Contract Amount \$241,857.90

The time provided for completion in the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date _____

Recommended by _____ Engineer/Department Head _____ Date _____

Approved by _____ Finance Director _____ Date _____

Approved by _____ Commissioner of Public Works _____ Date _____

Authorized by Resolution No. _____ Date _____