

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, PE
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

Registrar Item:

TO: Alder Mollie Jones, Chairperson
Public Works & Services Committee

FROM: John C. Rooney, P.E. *JCR*
Commissioner of Public Works/City Engineer

DATE: May 14, 2020

SUBJECT: Contract 20190002 – Three Mile Road Reconstruction PH II

Submitted for your review and approval is Change Order No.1 (Rectifying) on the above contract. Change Order No.1 is in the amount of \$93,413.59. This change order is for quantify finalization and closeout.

The total amount of the contract was approved in the amount of \$1,202,351.50 under Resolution No. 0253-19, dated April 3, 2019. This change order will bring the contract total cost to \$1,295,765.09.

Funds are available in the following accounts:

\$ 64,274.53 – Org – Object 45260-57500 – IG Revenue Fund

\$ 29,139.06 – Org – Object 45260 – 57500 – IG Revenue Fund (Caledonia Portion)

\$ 93,413.59 Total

JCR:rlh

Cc: Ara Molitor
Tom Eeg
Jon Dragotta
File

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20190002, Three Mile Road Reconstruction PH II

C.O. No. 1 Funding Account (s) Org-45260,Obj-57500

Original Contract \$ 1,202,351.50

Previous C.O.'s \$

Contract Total \$ 1,202,351.50

Contractor LaLonde Contractors, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.				Decrease in Contract	Increase in Contract	
Add or delete the following items according to the quantities and unit prices shown below:							
3	Removing Pavement	595	SY	@	\$3.00	\$0.00	\$1,785.00
4	Removing Curb & Gutter	35.00	LF	@	\$5.39	\$0.00	\$188.65
5	Removing Concrete Sidewalk & Driveways	(9)	SY	@	\$7.31	-\$65.79	\$0.00
6	Common Excavation	841	CY	@	\$27.66	\$0.00	\$23,262.06
7	Base Aggregate Dense, 1 1/4 - Inch	1,243	TON	@	\$16.30	\$0.00	\$20,260.90
8	Concrete Pavement 9-Inch Doweled	(64)	SY	@	\$40.95	-\$2,620.80	\$0.00
9	Concrete Curb and Gutter 18 - Inch Type A	(188)	LF	@	\$13.77	-\$2,588.76	\$0.00
10	Concrete Pavement Gaps	(3)	EACH	@	\$1,241.00	-\$3,723.00	\$0.00
11	Concrete Driveway 8-Inch	140	SY	@	\$56.63	\$0.00	\$7,928.20
12	Concrete Sidewalk 6-Inch	(27)	SF	@	\$6.32	-\$170.64	\$0.00
13	Asphaltic Surface Driveways	(35)	TON	@	\$245.00	-\$8,575.00	\$0.00
16	Sawing Concrete	(38)	LF	@	\$2.55	-\$96.90	\$0.00
20	Topsoil	11	SY	@	\$1.50	\$0.00	\$16.50
21	Sod Lawn	11	SY	@	\$3.95	\$0.00	\$43.45
22	Sod Water	(55)	MGAL	@	\$32.00	-\$1,760.00	\$0.00
24	Pavement Marking Epoxy 4-Inch	(244)	LF	@	\$0.80	-\$195.20	\$0.00
25	Pavement Marking Epoxy 8-Inch Diagonal	49	LF	@	\$8.00	\$0.00	\$392.00
26	Pavement Marking Arrow Epoxy	(1)	EACH	@	\$125.00	-\$125.00	\$0.00
27	Pavement Marking Arrows Bike Lane Epoxy	(1)	EACH	@	\$125.00	-\$125.00	\$0.00
30	Posts Tubular Steel 2x2 Inch x 12-FT	(2)	EACH	@	\$165.00	-\$330.00	\$0.00
40	Adjusting Storm Manholes	1	EACH	@	\$1,200.00	\$0.00	\$1,200.00
43	Storm Water Inlets Type B	2	EACH	@	\$1,450.00	\$0.00	\$2,900.00
44	Remove Storm Sewer	121	LF	@	\$25.00	\$0.00	\$3,025.00
45	Storm Manholes, 48" Diam.	3	VF	@	\$650.00	\$0.00	\$1,950.00
46	Storm Manholes, 60" Diam.	22	VF	@	\$690.00	\$0.00	\$15,180.00
47	Removing Manholes/Catch Basins	1	EACH	@	\$300.00	\$0.00	\$300.00
48	Storm Sewer Pipe RCP 12-Inch	65	LF	@	\$105.00	\$0.00	\$6,825.00
49	Storm Sewer Pipe RCP 15-Inch	13	LF	@	\$112.00	\$0.00	\$1,456.00
50	Storm Sewer Pipe RCP 18-Inch	(48)	LF	@	\$130.00	-\$6,240.00	\$0.00
	Lintels	22	EACH	@	\$675.00	\$0.00	\$14,850.00
	Extra work to for curb, intersection rework	1	LS	@	\$18,466.92	\$0.00	\$18,466.92
Total Decrease - Page Total						(\$26,616.09)	
Total Increase - Page Total							\$120,029.68

