

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 33-12 (K2-038), Safety Building - Parking Area Repairs

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>49,060.00</u>
		<u>992.210.5010</u>	Previous C.O.'s	\$ <u>-</u>
			Contract Total	\$ <u>49,060.00</u>

Contractor Allied Waterproofing, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Remove additional asphalt area		\$3,840.00
2	Install asphalt in lieu of concrete		\$1,335.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$5,175.00
	Change in Contract Amount due to this Change Order		\$5,175.00

Adjusted Contract Amount \$54,235.00

The time provided for completion in the contract is extended by 30 days.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date

Recommended by _____ Engineer/Department Head _____ Date

Approved by _____ Finance Director _____ Date

Approved by _____ Commissioner of Public Works _____ Date

Authorized by Resolution No. Res. 12-3248 _____ Date 08/06/2012