

**CITY OF RACINE**  
**DEPARTMENT OF PUBLIC WORKS**  
**CONTRACT CHANGE ORDER**

Contract No. & Name  Wustum Museum Concrete Patio - Contract 20170039

C. O. No. <u> 1 </u>	Funding Account (s) <u> 45050 57110 </u>	Original Contract	\$ <u> 48,913.00 </u>
		Previous C.O.'s	\$ <u> 0 </u>
		Contract Total	\$ <u> 48,913.00 </u>

Contractor  AW Oakes & Sons

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Remove Asphalt Pavement		\$45.00
	Remove Concrete Pavement		\$60.00
	1 1/4" Dense Aggregate Base Course		\$614.02
	HMA Pavement, Surface, Type 4-LT-58-28-S (1 3/4" - Upper Course)	\$1,280.00	
	HMA Pavement, Binder, Type 3-LT-58-28-S (2 1/4" - Lower Course)	\$1,550.00	
	Concrete Pavement (6")		\$12,265.44
	18" Nyloplast Catch Basin	\$2,000.00	
	Inlet Protection - Type B	\$100.00	
	Silt Fence	\$165.00	
	Total Decrease	\$5,095.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXX	\$12,984.46
	Change in Contract Amount due to this Change Order		\$7,889.46

**Adjusted Contract Amount**  \$56,802.46

The time provided for completion in the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

<b>Accepted by</b>	_____	_____
	Contractor	Date
<b>Recommended by</b>	_____	_____
	Engineer/Department Head	Date
<b>Approved by</b>	_____	_____
	Finance Director	Date
<b>Approved by</b>	_____	_____
	Commissioner of Public Works	Date
<b>Authorized by Resolution No.</b>	_____	_____
		Date