

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 10-07 (k7-010) Gaslight Drive Renovations

C.O. No. <u>3</u>	<u>986.908.5010</u>	Original Contract	\$ <u>230,417.42</u>
	<u>Misc. Conc. Paving</u>	Previous C.O.'s	\$ <u>1,868.09</u>
		Contract Total	\$ <u>232,285.51</u>

Contractor Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Rectifies Quantity Overages From Attached Sheet 2 From Attached Sheet 3		13,712.89 1,591.46
2.	Rectifies Item Quantities whose measured quantity is below plan quantity. From Attached Sheet 2 From Attached Sheet 3	7,968.54 5,109.23	
	Total Decrease	13,077.77	
	Total Increase		15,304.35
	Change in Contract Amount due to this Change Order		2,226.58

Adjusted Contract Amount ..... \$ 234,512.09

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:

_____	_____
Contractor	Date

Recommended by:

_____	_____
Engineer/Department Head	Date

Approved by:

_____	_____
Finance Director	Date

Approved by:

_____	_____
Commissioner of Public Works	Date

Authorized by Resolution No: \_\_\_\_\_

Date