DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name

2021073, City of Racine Transit Facilities Repair Stage 1

C.O. No. 3

Contractor

Funding Account (s)

Original Contract Previous C.O.'s Contract Total

240,000.00 \$ 24,873.59

Page _1 of ___1

264,873.59

60000030Brks&Mrtr.RYDE 20052 57200

Berglund Construction Company

	vve mutually agree to the contract change order as herein delineated.							
Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.						Increase in Contract	
	Add or delete the following items according to the quantities and unit prices shown below:					in Contract		
15	Structural Member to Support Stairs	LS	1.0	@	\$ 10,747.81		\$	10,747.81
	- Commonwealth Com	10-	1.0	100	W 10,747,01		3	10,747,61
				+			_	
		4		+-			_	
				+				
				+-				
			 	+				
			-	+			_	
			-	+				
		-		+				
				-				
_		-						
		_		\perp				
-								
_								
				\perp				
_								
				П				
				\Box				
				\Box				
				\vdash				
				\vdash				
				+				
				+				
				+				
				\vdash			-	
		1		\vdash			+	
		1		\vdash			+	
		1		+				
_				+				
				\vdash			-	
				\vdash			-	
-		-		\vdash			-	
-				\vdash			-	
-				\vdash				
-				\vdash				
-				Ш				
	Total Decrease				-			
	otal Increase					\$ -	\$	10 747 01
	Change in Contract Amount due to this Change Order				H	\$ 10,747.81	- D	10,747.81
				_				
djusted Contract Amount \$ 275,621.40								

The time provided for completion of the contract is unchanged, increased, decreased by ____ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto. 1/20/2022 Jack Tribbia Accepted by: 78**£45696**06C54B1. Dale Recommended by: Engineer/Department Head Date Approved by: Finance Director Date Approved by: Commissioner of Public Works Date Authorized by Resolution No: Date