

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 2025125, CDBG Rapids Dr Lighting

C.O. No. 1 Funding Account (s) Org-45040, Obj-57520, Org-20055, Obj- 57520 60000039

Original Contract	\$ 151,197.62
Previous C.O.'s	\$ 0.00
Contract Total	\$ 151,197.62

Contractor Pro Electric Inc.

We mutually agree to the contract change order as herein delineated.

[illegible]

The time provided for completion of the contract is unchanged, increased, decreased-by \_\_\_\_ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:

**Recommended by:**

**Approved by:**

Approved by:

**Authorized by Resolution No:**

Date \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_