

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

October 23, 2023

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ron Pritzlaff, Assistant Commissioner of Public Works

RE: Change Order No 4, Contract 2023029 Racine Public Works Transfer Station,
Bukacek Construction, Contractor

We are submitting Change Order No. 4 on the above contract in the amount of \$5,824.94.

The original contract was approved in the amount of \$4,461,555.00 under Resolution No. 0314-23 of April 17, 2023.

Change Order No. 1 was approved in the amount of \$29,920.00 under Resolution No. 0677-23 of July 18, 2023 bringing the contract total to \$4,491,475.00.

Change Order No. 2, was approved in the amount of \$55,205.20 under Resolution No. 0774-23 of August 15 bringing the contract total to \$4,546,680.20.

Change Order No. 3 was approved in the amount of \$85,658.24 under Resolution No. 1031-23 of November 7, 2023 bringing the total contract amount to \$4,632,338.44.

Change Order No. 4 in the amount of \$5,824.94 will bring the total contract amount to \$4,638,163.38.

Funding is available in the following accounts:

<u><i>ORG OBJECT</i></u>	<u><i>Description</i></u>	<u><i>Amount</i></u>
45040 57110	Transfer Station	\$5,824.94
	Total	\$5,824.94

Cc: Joy Hansche
File



2429 Summit Avenue
Racine, WI 53404
Ph : 262 637-9791

Change Order

Project: 23023 Racine Public Works Transfer Station
6300 21st Street
Racine, WI 53406

To Contractor:
Bukacek Construction Group, Inc.
2429 Summit Avenue
Racine, WI 53404

Change Order: CR 005
Date: 12/15/2023
Architect's Project:

The Contract is changed as follows:

CR 008 East Apron Sidewalk & Pole Base


CR 008 CR 008 East Apron Sidewalk & Light Pole Base RFI-3 \$5,824.94

The original Contract Amount was	\$4,461,555.00
Net change by previously authorized Change Orders	\$92,979.20
The Contract Amount prior to this Change Order was	\$4,554,534.20
The Contract will be increased by this Change Order in the amount of	\$5,824.94
The new Contract Amount including this Change Order will be	\$4,560,359.14

The Contract Time will be unchanged.

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT	Bukacek Construction Group, Inc. CONTRACTOR 2429 Summit Avenue Racine, WI 53404	OWNER
(Signature)	 (Signature)	(Signature)
By	By  12/20/23	By
Date	Date	Date