

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 18-10 (k0-010) South Side Paving (R1)

C.O. No. <u>1</u>	<u>990.908.5010</u>	Original Contract	\$ <u>929,358.04</u>
	<u>287.990.5310</u>	Previous C.O.'s	\$ _____
	<u>104.990.5420</u>	Contract Total	\$ <u>929,358.04</u>

Contractor Milwaukee General Contractors, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Rectifies Quantities from Page 2	\$30,066.15	\$59,411.21
2.	Rectifies Quantities from Page 3	\$1,530.00	\$0.00
		\$31,596.15	
			\$59,411.21
			\$27,815.06

Adjusted Contract Amount \$ 957,173.10

The time provided for completion of the contract is increased, by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:		Date

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name	<u>18-10 (k0-018) South Side Paving (R1)</u>		
C.O. No. <u>1</u>	<u>990.908.5010</u>	Original Contract	\$ <u>929,358.04</u>
	<u>287.990.5310</u>	Previous C.O.'s	\$ <u>0.00</u>
	<u>104.990.5420</u>	Contract Total	\$ <u>929,358.04</u>
Contractor	<u>Milwaukee General Contractors, Inc.</u>		

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Clearing	\$0.00	\$1,200.00
2.	Grubbing	\$0.00	\$1,200.00
3.	Removing Concrete Sidewalk	\$0.00	\$439.43
4.	Removing Curb & Gutter	\$0.00	\$618.10
5.	Abandoning Inlets	\$0.00	\$0.00
6.	Base Aggregate Dense, 3/4 - Inch	\$0.00	\$22,625.32
7.	Breaker Run	\$2,058.00	\$0.00
8.	Concrete Pavement, 7 - Inch	\$16,341.60	\$0.00
9.	Pavement ties	\$0.00	\$164.70
10.	Concrete Curb and Gutter 30 - Inch Type A	\$2,557.80	\$0.00
11.	Concrete Curb and Gutter 30 - Inch Type D	\$0.00	\$2,650.79
12.	Concrete Sidewalk 4-Inch	\$0.00	\$851.00
13.	Concrete Sidewalk 6-Inch	\$0.00	\$1,850.85
14.	Curb Ramp Detectable Warning Field Yellow	\$0.00	\$258.80
15.	Relaid Storm Sewer 12-Inch	\$4,122.00	\$0.00
16.	Mobilization	\$0.00	\$0.00
17.	Topsoil	\$0.00	\$694.80
18.	Inlet Protection Type C	\$400.00	\$0.00
19.	Traffic Control (Project)	\$0.00	\$0.00
20.	Seeding and Fertilizing	\$0.00	\$208.44
21.	Undercutting	\$0.00	\$21,106.25
22.	Full Depth Saw Cut	\$0.00	\$86.24
23.	Pavement Removal and Replacement Type A	\$0.00	\$71.50
24.	Pavement Removal and Replacement Type B	\$316.80	\$0.00
25.	Pavement Removal and Replacement Type D	\$2,419.95	\$0.00
26.	Adjusting sanitary Manholes	\$0.00	\$1,200.00
27.	Reconstructing Sanitary Manholes	\$0.00	\$2,400.00
28.	Rebuilding Sanitary Manholes	\$350.00	\$0.00
29.	Sanitary Sewer Spot Repair 10-Inch	\$0.00	\$0.00
30.	Install 6-Inch Sanitary Sewer and 1-Inch Water Service	\$0.00	\$0.00
31.	Repairing Catch Basins with Adjusting Rings/Flatop	\$400.00	\$0.00
32.	Reconstructing Storm Water Inlets Type A	\$0.00	\$0.00
33.	Reconstructing Storm Water Inlets Type B	\$0.00	\$1,100.00
34.	Storm Water Inlets Type A	\$1,100.00	\$0.00
35.	Bulk Head Storm Sewer End Pipe	\$0.00	\$0.00
36.	Repairing Storm Manholes with Adjusting Rings/Flatop	\$0.00	\$685.00
		\$30,066.15	\$59,411.21

