

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name	03-08 (K8-003) Sixth Street Utility Construction			
C.O. No. <u>2</u>	Funding Account(s)	Original Contract	\$	1,297,965.50
	288.988.5310 San. Sewer	Previous C.O. 's	\$	41,095.40
	Racine Water Utility	Contract Total	\$	1,339,060.90
Contractor	Globe Contractors, Inc.			

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
56	Porter's Sanitary Lateral Excavation/Abandonment	\$ -	\$ 5,000.11
57	Reservoir Park-Stormwater Structure Retrofit including placement of Rip Rap		\$ 7,188.64
58	Overtime of Grand Ave Watermain Connection		\$ 500.00
59	16"x6" Watermain Tee for Fire Service		\$ 1,150.00
60	Add 1" Watermain thru Foundation Walls 35 lf @\$4.90		\$ 171.50
61	Add 1.5" Watermain thru Foundation Walls 15 lf @\$8.30/lf		\$ 124.50
	Total Decrease	\$ -	
	Total Increase		\$ 14,134.75
	Change in Contract Amount due to this Change Order	\$ -	\$ 14,134.75

Adjusted Contract Amount.....\$ 1,353,195.65

The time provided for completion in the contract is **unchanged**, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No.		Date