

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name     20-07 Local Road Improvement Program

C.O. No. <u>3</u>	<u>987.908.5020</u>	Original Contract	\$ <u>381,632.45</u>
	<u>104.988.5420</u>	Previous C.O.'s	\$ <u>-10,800.00</u>
		Contract Total	\$ <u>370,832.45</u>

Contractor     Corner Stone Pavers LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Adds Item 107 - Force Account 1: Hand Digging for Tee Root Balls on 4th Street.		3,297.00
2.	Adds Item 108 - Additional Traffic Control		202.39
3.	Adds Item 109 - Force Account 2: Excavate 12" Storm Sewer Lead Trench and Install 12" RCP.		8,930.76
4.	Adds Item 110 - Remobilization		1,524.06
	Total Decrease	0.00	
	Total Increase		13,954.21
	Change in Contract Amount due to this Change Order		13,954.21

Adjusted Contract Amount ..... \$    384,786.66

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	_____	_____
	Contractor	Date
Recommended by:	<u>Ronald J. Pritzlaff</u>	<u>01-02-2008</u>
	Engineer/Department Head	Date
Approved by:	_____	_____
	Finance Director	Date
Approved by:	_____	_____
	Commissioner of Public Works	Date
Authorized by Resolution No:	_____	_____
		Date