

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name      Contract 2022125 / 2022 - CCTV SEWER INSPECTION

C.O. No.      1      Funding Accounts(s) Org-22640, Obj-57560, Org-40104, Obj-57600, Org-60484, Obj-57570

Original Contract	\$	399,044.71
Previous C.O.'s	\$	0.00
Contract Total	\$	399,044.71

Contractor      Green Bay Pipe & TV

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Bid Quantity	Quantity	Units		Unit Prices	Decrease in Contract	Increase in Contract
Add or delete the following items according to the quantities and unit prices shown below:								
11	Phase II - CCTV Sanitary Sewers / Light Cleaning (6"-12" Dia.)	73915	64645.5	LF		\$1.65	-\$15,294.68	\$0.00
15	Phase II - CCTV Storm Sewers / Light Cleaning (6"-18" Dia.)	26006	17975	LF		\$1.45	-\$11,644.95	\$0.00
22	Heavy Cleaning	8.000	2292	LF	@	\$4.50	-\$25,686.00	\$0.00
23	Extra Heavy Cleaning / Concrete debris greater than 4-inch	1250	200	LF		\$8.00	-\$8,400.00	\$0.00
					@		\$0.00	\$0.00
CO 1.1	Sanitary Lateral Launch Televising	0	200	Each	@	\$250.00	\$0.00	\$50,000.00
							\$0.00	\$0.00
							\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
Total Decrease							-\$61,025.63	
Total Increase								\$50,000.00
Change in Contract Amount due to this Change Order							(\$11,025.63)	

Adjusted Contract Amount ..... \$ 388,019.09

The time provided for completion of the contract is **unchanged**, ~~increased~~, ~~decreased~~ by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: \_\_\_\_\_  
Contractor

Recommended by: Richard L. Frazier, P.E.  
Engineer/Department Head

Approved by: \_\_\_\_\_  
Finance Director

Approved by: \_\_\_\_\_  
Commissioner of Public Works

Authorized by Resolution No: \_\_\_\_\_

6-28-2023  
Date

\_\_\_\_\_ June 26, 2023  
Date

\_\_\_\_\_ Date

\_\_\_\_\_ Date

\_\_\_\_\_ Date