

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 2025010, Assessable Streets and Alleys

C.O. No. 1 Funding Account (s) Org-40104, Obj-57500, Org-45040, Obj-57500  
 Org-45040, Obj-57515, Org-60484, Obj-57560  
 Org-40101, Obj-57560

Original Contract \$ 1,284,091.34  
 Previous C.O.'s \$ 0.00  
 Contract Total \$ 1,284,091.34


Contractor Milwaukee General Construction

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
2	Removing Pavement	107.00	SY	@	\$6.00	\$0.00	\$642.00
3	Removing Curb & Gutter	47.00	LF	@	\$6.00	\$0.00	\$282.00
4	Removing Concrete Sidewalk & Driveways	872.85	SY	@	\$11.00	\$0.00	\$9,601.35
7	Excavation Common	327.64	CY	@	\$34.00	\$0.00	\$11,139.85
9	Base Aggregate Dense 1 1/4-Inch	622.52	TONS	@	\$18.00	\$0.00	\$11,205.36
10	Concrete Pavement 7-Inch	107.00	SY	@	\$51.50	\$0.00	\$5,510.50
13	Asphalt Surface - Driveway 3-Inch	(17.78)	SY	@	\$98.00	(\$1,742.44)	\$0.00
14	Concrete Curb & Gutter 30 - Inch Type A	146.50	LF	@	\$24.00	\$0.00	\$3,516.00
15	Concrete Curb & Gutter 4-Inch Sloped 30-Inch Type R	60.00	LF	@	\$24.00	\$0.00	\$1,440.00
16	Concrete Sidewalk 4-Inch	101.05	SF	@	\$10.00	\$0.00	\$1,010.50
17	Concrete Driveway 6-Inch	875.80	SY	@	\$72.00	\$0.00	\$63,057.84
18	Concrete Driveway 8-Inch	1.70	SY	@	\$76.50	\$0.00	\$130.05
20	Storm Sewer Pipe RCP Class V 12-Inch	110.00	LF	@	\$120.00	\$0.00	\$13,200.00
22	Erosion Mat Class 1 Type A	(116.36)	SY	@	\$1.25	(\$145.45)	\$0.00
26	Sod Lawn	(117.75)	SY	@	\$10.95	(\$1,289.40)	\$0.00
28	Sawing Concrete	1569.00	LF	@	\$2.50	\$0.00	\$3,922.50
29	Concrete Curb & Gutter 30-Inch Type D with Asphalt	81.00	LF	@	\$50.00	\$0.00	\$4,050.00
30	Topsoil, Seeding, and Fertilizing	(234.12)	SY	@	\$7.95	(\$1,861.22)	\$0.00
31	Pavement Removal and Replacement Type A	(71.11)	SY	@	\$140.00	(\$9,955.40)	\$0.00
32	Adjusting Sanitary Manholes	1.00	EACH	@	\$2,865.00	\$0.00	\$2,865.00
39	Storm Manholes, 48" Diam.	2.97	VF	@	\$870.00	\$0.00	\$2,583.90
40	8-Inch PVC Storm Sewer	1.00	LF	@	\$67.00	\$0.00	\$67.00
42	Temporary Mailbox and Stand (32 Residential)	(1.00)	EACH	@	\$200.00	(\$200.00)	\$0.00
43	Cored Manhole Connection	2.00	EACH	@	\$575.00	\$0.00	\$1,150.00
44	Connect Sump Pump to Storm Sewer, Wye	3.00	EACH	@	\$575.00	\$0.00	\$1,725.00
	CCO1 12-Inch PVC Storm Sewer	9.00	LF	@	\$85.00	\$0.00	\$765.00
	CCO1 15-Inch PVC Storm Sewer	6.00	LF	@	\$95.00	\$0.00	\$570.00
	Total Decrease					(\$15,193.91)	
	Total Increase						\$138,433.85
	Change in Contract Amount due to this Change Order						\$ 123,239.94
Adjusted Contract Amount .....						\$	1,407,331.28

The time provided for completion of the contract is unchanged, increased, decreased-by \_\_\_ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:

  
Contractor

11/26/2024  
Date

Recommended by:

Engineer/Department Head

Date

Approved by:

Finance Director

Date

Approved by:

Commissioner of Public Works

Date

Authorized by Resolution No:

Date