

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

May 24, 2017

TO: Alderman Terrence McCarthy, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering *JCR*
Department of Public Works

RE: Change Order #1, Contract 20160031 2016 Riverside/Roe Retaining Wall
Replacement; A.W. Oakes & Son, Inc. - Contractor.

We are submitting Change Order No. 1 (Rectifying) on the above contract for the increased amount of \$12,750.00.

The project was approved under Resolution Number 16-0273 of August 1, 2016 was in the amount of \$557,795.00, Change Order #1 brings the total contract amount to \$570,545.00.

The funding for the project should be adjusted as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
Or - 40104 Ob - 57500	Concrete Street Paving	\$12,750.00
	TOTAL	\$12,750.00

Cc: Joy Hansche
File
APM/

