

CITY OF RACINE, WISCONSIN
ENGINEERING DEPARTMENT

OFFICE OF THE CITY ENGINEER

MEMORANDUM

DATE: December 8, 2014

TO: Ald. Ronald Hart, Chairman Public Works & Services Committee	SUBJECT: Change Order No. 1 Contract 10-06 (K6-011) Chicory Road Reconstruction
FROM: John C. Rooney Asst. Comm. of P.W./Engineering	

Attached is Change Order No. 1 for the above-mentioned contract.

This change order adds additional items needed to complete the contract. The cost increase for this has been estimated at \$165,279.51. This would increase the contract amount from \$1,286,897.60 to \$1,452,177.11.

The funding for the Change Order No. 1 is as follows:

Account No.	Description	Amount
919.986.5010	Chicory Road	\$51,751.11
104.985.5420	Storm Sewers Various Locations	\$47,402.99
	Mt. Pleasant	\$65,285.41
	Water Department	\$840.00

This Contract was approved under Resolution No. #06-6957 of 4/5/06.

Attachment

cc: Joy Hansche
File

SDS/