

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

April 9, 2013

Legistar Item: 13-8821

**TO:** Alderman Sandy Weidner, Chairman  
Public Works and Services Committee

**FROM:** John C. Rooney  
Asst. Comm. of Public Works/City Engineer

**RE:** Change Order No. 1, Contract 06-13 (K3-006), 2013 Concrete  
Reconstruction (R1), A.W. Oakes & Son, contractor.

Attached is Change Order No. 1 on the above contract for the addition of \$58,600.00. This change order reflects work needed to be done to the repair the 5<sup>th</sup> Street boat launch by removing and replacing 4 lanes of deteriorated ramp mats built in 2003 with pre-cast concrete planks to provide a usable launch ramp due to record low water levels. An additional change order may be required if WDNR permitting requires a turbidity barrier be installed as part of this repair. If committee agrees the appropriate action would be to approve this change order.

I further recommend transferring \$58,600 from account number 993.700.5040 Pershing Boat Launch Lot Replacement to new account number 993.700.5110 Pershing Boat Launch Emergency Repair to defray the cost of this change order.

The original contract was approved under Resolution No. 13-0131 on March 19<sup>th</sup>, 2013, in the amount of \$1,037,688.00. This increases the original contract total to the new contract amount is \$1,096,288.00.

Cc: Joy Hansche

JCR: jcr  
FILE 06-13