

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works


Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

March 18, 2016

Legistar Item: 0239-16

To: Alderman Morgenroth, Chairman
Public Works and Services Committee

From: Tom Eeg 
Assistant Commissioner of Public Works/Operations

RE: Contract 20150048
HVAC Upgrades – Solid Waste Garage
Martin Peterson Co., Inc., Contractor

Dear Alderman Morgenroth:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for additional work needed at the Solid Waste Garage.

The cost of this work is \$14,185.00, and funds are available in Org-Object 45040-57200, Solid Waste Garage - HVAC.

TME:njp

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 20150048, HVAC Upgrades - Solid Waste Garage

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	<u>\$ 219,500.00</u>
		<u>45040-57200</u>	Previous C.O.'s	<u> </u>
		<u>Solid Waste Garage - HVAC</u>	Contract Total	<u>\$ 219,500.00</u>

Contractor Martin Peterson Co., Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Perform duct cleaning at Solid Waste Garage		\$935.00
2	Repair or replace (4) existing non-operable exhaust fans		\$11,900.00
3	Demo unused fans and ductwork in Solid Waste Garage		\$1,350.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$14,185.00
	Change in Contract Amount due to this Change Order		\$14,185.00

Adjusted Contract Amount \$233,685.00

The time provided for completion in the contract is increased by 10 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by Ryan Maldenbauer Contractor 3/16/16 Date

Recommended by _____ Engineer/Department Head _____ Date

Approved by _____ Finance Director _____ Date

Approved by _____ Commissioner of Public Works _____ Date

Authorized by Resolution No. _____ Date