

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

February 19, 2024

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ron Pritzlaff, Assistant Commissioner of Public Works

RE: Change Order No 1, Contract 2023120 Equipment Maintenance Garage
Exterior Renovation, Custom Restoration Inc. Contractors

We are submitting Change Order No. 1 on the above contract in the amount of \$1,944.00.

The original contract was approved in the amount of \$183,308.65 under Resolution No. 0446-23 of May 16, 2023. This Change Order No. 1 brings the contract total to \$185,252.65.

Funding should be appropriated from the following account:

<u><i>ORG OBJECT</i></u>	<u><i>Description</i></u>	<u><i>Amount</i></u>
45040 57200	Equipment Maintenance Garage Tuckpointing	\$1,944.00
	Total	\$1,944.00

Cc: Joy Hansche
File

CHANGE ORDER FORM

IRS

CHANGE ORDER #: 1

OWNER: City of Racine


PROJECT NAME: City of Racine - Maint Garage Exterior Rest Space

IRS PROJECT #: 17887

CONTRACTOR NAME: Custom Restoration
 Address: P.O. Box 129
 City, State Zip: Sussex, WI 53089-0129

CHANGES IN THE WORK: <i>(Other than Unit Prices)</i>	Change to Contract Amount	
Description: Extra Work	Addition	Deduction
19 Hours x \$96/hr = \$1,824	\$1,824.00	
Materials	\$60.00	
Travel	\$60.00	
Subtotal:	\$1,944.00	\$0.00

UNIT PRICING: <i>(Attach verified Field Forms)</i>			Change to Contract Amount	
Item	Unit Price	Quantity	Addition	Deduction
Subtotal:			\$0.00	\$0.00
TOTAL:			\$1,944.00	\$0.00
NET CHANGE TO CONTRACT AMOUNT:			\$1,944.00	

Submitted by (Contractor):

 Dave Anove / KGD

Date: 12-5-23

Approved by (IRS):

Date: 12-7-23

Approved by (Owner):

Date: