

Anjuman A. Islam, Ph.D.
Water Utility Director

Nathaniel Tillis
Wastewater Utility Director



Kenneth M. Scolaro, C.P.A.
Administrative Manager

Chad W. Regalia, P.E. Chief
Engineer

September 17, 2024

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder Mollie Jones
Alder Terry McCarthy
Jens Jorgenson
John Tate II
Natalia Taft
Stacy Sheppard
Jim Sullivan

SUBJECT: Change Order No. 1 – Contract W-23-9 – 2024 Water Main Replacement – Phase 2

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 – Contract W-23-9 – 2024 Water Main Replacement – Phase 2, Earth X LLC (contractor), in the amount of \$1,365.40. This change order is rectifying adjustments in material quantities and units used.

The original contract amount is \$184,625.00. Approval of Change Order No. 1 would bring the total contract amount to \$185,990.40. This change order reflects an **increase of 0.74%** on the original contract amount.

Sincerely,

Anjuman Islam, Ph.D.
Water Utility Director

Al/jb

CITY OF RACINE
 WATER & WASTEWATER UTILITIES
 CONTRACT CHANGE ORDER

Contract W-23-9 2024 Water Main Replacement - Phase 2
 Change Order No. 1

Original Contract	\$ 185,990.40
Previous C.O.'s	\$ -
Contract Total	\$ 185,990.40

Contractor: Earth X LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	ADD 3.6 LF 8" Water Main		\$ 594.00
2	ADD \$771.4 to Pavement Allowance		\$ 771.40
Total Decrease		\$ -	XXXXXXXX
Total Increase		XXXXXXXX	\$ 1,365.40
Change in Contract Amount due to this C.O		XXXXXXXX	\$ 1,365.40
Adjusted Contract Amount		\$	187,355.80

The time provided for completion in the contract is unchanged, increased, decreased, by 14 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:



 Contractor Date

Recommended by:



 Engineer/Department Head 8/28/2024

Approved by:

 General Manager Date