## CITY OF RACINE DEPARTMENT OF PUBLIC WORKS CONTRACT CHANGE ORDER

| Contr      | act No. & Name   | 2024050 Concrete Reconstruct  | ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, |          |    |                   |                          |                        |
|------------|--|---|---|----------|----|-------------------|--------------------------|------------------------|
| C.O. No. 1 |  | Funding Account(s) Org-45040, Obj- 57500; Org-60484, Obj-57570 Original Cont          |   |          |    |                   | ot \$                    | 1,256,583.44           |
| C.O. 1     | NO   | 5 (7) 5   |   |          |    |                   |                          |                        |
|            |  | Org-22640 Obj-57560   |   |          |    |                   | Ψ.                       |                        |
|            |  | <u> </u>  |   |          |    | Contract Total    | Ф                        | 1,256,583.44           |
| Contra     | actor LaLonde  | Contractors, Inc.   |   |          |    |                   |                          |                        |
|            | We mut   | ually agree to the contract change order  | as herein delin                         | eated.   |    |                   |                          |                        |
| Item       | Description of Changes - Quantities, Units,  |   |   |          |    | Decrease          | Increase in              |                        |
| No.        | Unit Prices, Change in Completion Schedule.  |   |   |          |    |                   | in Contract              | Contract               |
|            | Add or delete the following items according to the quantities and unit prices shown below: |   |   |          |    |                   |                          |                        |
| 3          | Removing Curb  | and Gutter  | 78                                      | LF       | @  | \$4.74            | \$0.00                   | \$369.72               |
| 4          | Concrete Curb a  | ind Gutter 30 - Inch Type A   | 78                                      | LF       | @  | \$21.28           | \$0.00                   | \$1,659.84             |
| 5          |  | rete Sidewalk & Driveways   | (139.00)                                | SY       | @  | \$7.49            | -\$1,041.11              | \$0.00                 |
| 7          | Base Aggregate   | Dense, 1¼ - Inch  | 655.00                                  | TON      | @  | \$18.54           | \$0.00                   | \$12,143.70            |
| 8          | Concrete Paver   |   | (33)                                    | SY       | @  | \$45.61           | -\$1,505.13              | \$0.00                 |
| 9          |  | Pavement 7-Inch   | 10.8                                    | SY       | @  | \$63.40           | \$0.00                   | \$684.72               |
|            | Removing Conc  |   | (22.2)                                  | SY       | @  | \$4.55            | -\$101.01                | \$0.00                 |
|            | Concrete Sidewa  |   | (1,363)                                 | SF       | @  | \$6.69            | -\$9,118.47              | \$0.00                 |
| 12         | Concrete Sidewa  |   | 235.00                                  | SF       | @  | \$8.42            | \$0.00                   | \$1,978.70             |
| 13         | Concrete Drivew  |   | (13.00)                                 | SY       | @  | \$80.10           | -\$1,041.30              | \$0.00                 |
| 14         | Curb Ramp Dete   | ectable Warning Field Yellow  | 10.00                                   | SF       | @  | \$42.50           | \$0.00                   | \$425.00<br>\$4,513.34 |
| 16         |  | oval and Replacement Type A   | 33.40                                   | SY       |    | \$135.13          | \$0.00                   | \$0.00                 |
|            | Topsoil  |   | (265.00)                                | SY       | @  | \$3.45            | -\$914.25<br>-\$1,354.50 | \$0.00                 |
| 19         | Sod Lawn   |   | (258.00)                                | SY       | @  | \$5.25            | \$0.00                   | \$2,774.00             |
| 20         | Sod Water  |   | 73.00                                   | MGAL     | @  | \$38.00           | -\$25.55                 | \$0.00                 |
| 21         | Seeding and Fe   | rtilizing   | (7.00)                                  | SY       | @  | \$3.65            | -\$25.55<br>-\$5.95      | \$0.00                 |
| 22         | Mulching   | O U. F O I b White  | (7.00)                                  | SY<br>LF | @  | \$0.85<br>\$15.00 | \$0.00                   | \$2,205.00             |
|            | Pavement Marki   | ng Crosswalk Epoxy 6-Inch White   | 147.00<br>(10.00)                       | EACH     | @  | \$18.20           | -\$182.00                | \$0.00                 |
| 25         | Drilled Dowel Ba   | NS  | (120.00)                                | LF       | @  | \$180.00          | -\$1,600.00              | \$0.00                 |
| 29         | Relay Sanitary S   | Sewer Lateral, 6" PVC, SDR 35   | 0.30                                    | VF       | @  | \$585.00          | \$0.00                   | \$175.50               |
|            | Storm Manholes<br>Removing Catch   |   | 1.00                                    | EACH     | @  | \$350.00          | \$0.00                   | \$350.00               |
| 37         | Storm Sower Dir  | pe RCP Class V 12-Inch  | 15.00                                   | LACIT    | @  | \$106.00          | \$0.00                   | \$1,590.00             |
| 31         |  | eations to fit field conditions   | 1.00                                    | LS       | @  | \$3,777.40        | \$0.00                   | \$3,777.40             |
|            | Marinole Mount   | ations to fit field conditions  | 1.00                                    | LO       | W. | ψο, 111.40        | ψ0.00                    | 00,111.10              |
|            |  |   |   |          |    |                   |                          |                        |
|            | Total Decrease   |   |   |          |    |                   | (\$36,889.27)            | Car American           |
|            | Total Increase   |   |   |          |    |                   |                          | \$32,646.92            |
|            |  |   | (\$4,242.35)                            |          |    |                   |                          |                        |
| Adius      | Change in Contract Amount due to this Change Order  Adjusted Contract Amount               |   |   |          |    |                   |                          | 1,252,341.09           |
| Aujus      | ied Contract Ame   | , unit  |   | 3.50     |    |                   | -                        |                        |
|            |  | ed for completion of the contract is <b>unch</b> calendar days. This document shall b |   |          |    |                   |                          |                        |

to the contract and all provisions of the contract will apply hereto.

| Accepted by:            | A Com                        | 10/10/2025 |
|-------------------------|------------------------------|------------|
| Accopted by:            | Contractor                   | Date       |
| Recommended by:         | $\bigcirc$                   |            |
|                         | Engineer/Department Head     | Date       |
| Approved by:            |                              | N          |
|                         | Finance Director             | Date       |
| Approved by:            |                              |            |
|                         | Commissioner of Public Works | Date       |
| Authorized by Resolutio | n No:                        |            |
|                         |                              | Dale       |