

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 2024050 Concrete ReconstructC.O. No. 1Funding Account(s) Org-45040, Obj- 57500; Org-60484, Obj-57570
Org-22640 Obj-57560

Original Contract

\$ 1,256,583.44

Previous C.O.'s

\$ 0.00

Contract Total


\$ 1,256,583.44Contractor LaLonde Contractors, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
3	Removing Curb and Gutter	78	LF	@	\$4.74	\$0.00	\$369.72
4	Concrete Curb and Gutter 30 - Inch Type A	78	LF	@	\$21.28	\$0.00	\$1,659.84
5	Removing Concrete Sidewalk & Driveways	(139.00)	SY	@	\$7.49	-\$1,041.11	\$0.00
7	Base Aggregate Dense, 1¼ - Inch	655.00	TON	@	\$18.54	\$0.00	\$12,143.70
8	Concrete Pavement 7-Inch	(33)	SY	@	\$45.61	-\$1,505.13	\$0.00
9	Concrete Alley Pavement 7-Inch	10.8	SY	@	\$63.40	\$0.00	\$684.72
10	Removing Concrete Pavement	(22.2)	SY	@	\$4.55	-\$101.01	\$0.00
11	Concrete Sidewalk 4-Inch	(1,363)	SF	@	\$6.69	-\$9,118.47	\$0.00
12	Concrete Sidewalk 6-Inch	235.00	SF	@	\$8.42	\$0.00	\$1,978.70
13	Concrete Driveway 8-Inch	(13.00)	SY	@	\$80.10	-\$1,041.30	\$0.00
14	Curb Ramp Detectable Warning Field Yellow	10.00	SF	@	\$42.50	\$0.00	\$425.00
16	Pavement Removal and Replacement Type A	33.40	SY	@	\$135.13	\$0.00	\$4,513.34
18	Topsoil	(265.00)	SY	@	\$3.45	-\$914.25	\$0.00
19	Sod Lawn	(258.00)	SY	@	\$5.25	-\$1,354.50	\$0.00
20	Sod Water	73.00	MGAL	@	\$38.00	\$0.00	\$2,774.00
21	Seeding and Fertilizing	(7.00)	SY	@	\$3.65	-\$25.55	\$0.00
22	Mulching	(7.00)	SY	@	\$0.85	-\$5.95	\$0.00
24	Pavement Marking Crosswalk Epoxy 6-Inch White	147.00	LF	@	\$15.00	\$0.00	\$2,205.00
25	Drilled Dowel Bars	(10.00)	EACH	@	\$18.20	-\$182.00	\$0.00
29	Relay Sanitary Sewer Lateral, 6" PVC, SDR 35	(120.00)	LF	@	\$180.00	-\$21,600.00	\$0.00
34	Storm Manholes, 48" Diam.	0.30	VF	@	\$585.00	\$0.00	\$175.50
36	Removing Catch Basins	1.00	EACH	@	\$350.00	\$0.00	\$350.00
37	Storm Sewer Pipe RCP Class V 12-Inch	15.00	LF	@	\$106.00	\$0.00	\$1,590.00
	Manhole Modifications to fit field conditions	1.00	LS	@	\$3,777.40	\$0.00	\$3,777.40
	Total Decrease					(\$36,889.27)	
	Total Increase						\$32,646.92
	Change in Contract Amount due to this Change Order						(\$4,242.35)
Adjusted Contract Amount						\$	1,252,341.09

The time provided for completion of the contract is **unchanged**, increased, decreased by ___ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:



Contractor

10/10/2025

Date

Recommended by:

Engineer/Department Head

Date

Approved by:

Finance Director

Date

Approved by:

Commissioner of Public Works

Date

Authorized by Resolution No:

Date