

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name	11-06(K6-012) Southside Industrial Park Infrastructure		
C.O. No. <u>3</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>1,770,448.70</u>
	<u>970.012.5810</u>	Previous C.O. 's	\$ <u>164,861.08</u>
	<u>EDA Grant</u>	Contract Total	\$ <u>1,935,309.78</u>
Contractor	<u>Wanasek Corporation</u>		

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
109	Install Transformers on Business Park Signs LS		\$ 2,854.60
110	Adjust Parking Lot Fire Hydrants & Inlets to Final Grade - LS		\$ 1,224.06
111	Undercut @ Gasline & Adjust Pond for Larger Terrace - LS		\$ 3,183.75
112	Load Recycled Concrete from Mann's Yard for Use at Southside Lump Sum		\$ 1,600.75
113	Material & Labor to Install Mulch, Plantings at Business Park Entry In Lump Sum		\$ 2,000.00
114	Mat. & Labor to Install 6; 9 Gage Mesh/8 Gage Incl. Black Vinyl Fencing w/Concreted Corner Posts LF 735 Lin. Ft. @ \$28/lf		\$ 20,580.00
115	Accepts \$60/Tree Credit for Undersize Ginko Trees 29 @ \$60/ea.	\$ (1,740.00)	
	Total Amount From Page 1	\$ 1,740.00	\$ 31,443.16

