

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

12-7993

July 26, 2012

TO: Alderman Sandy Weidner, Chairman  
Public Works and Services Committee

FROM: John C. Rooney, City Engineer / Asst. Commissioner of Public Works *JCR*

RE: Change Order No. 1, Contract 03-12 (K2-003) 2012 16<sup>th</sup> Street & West Blvd.  
Signal Replacement, Outdoor Lighting Construction Co., Inc. - contractor.

We are submitting Change Order No. 1 on the above contract for a contract extension of time due to fabrication constraints. There will be no change in the amount of the project - \$96,832.84. The original contract was approved for that same amount under Resolution No. 12-3056 of April 4, 2012.

The extension will change the completion date from: **July 6<sup>th</sup>, 2012**

To: **August 25<sup>th</sup>, 2012.**

Cc: Joy Hansche  
Files