

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

January 31, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason
Trevor Jung
Alder John Tate II
Matthew Rejc
Stacy Sheppard
Alder Natalia Taft
Shannon Powell
Paul Vornholt

SUBJECT: Change Order No. 1 – Contract W-20-3 – STH 20, CTH H and 90th Street Water Main Alterations

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 on Contract W-20-3, STH 20, CTH H and 90th Street Water Main Alterations, The Wanasek Corp. (contractor), a credit in the amount of (\$11,978.62). This change order is to adjust final unit price contract amount to correspond with as-built quantities.

The original contract amount is \$426,964.00. Approval of Change Order No.1 would decrease the total contract amount to \$414,985.38. This change order reflects a decrease of 2.8% on the original contract amount.

Sincerely,

A handwritten signature in black ink that reads "Michael Gitter".

Michael Gitter
Interim General Manager

MG/eg

**STH 20, CTH H, & 90th Street Water Main Alterations
Closeout Change Order Number 1 – Description of Modifications to the Contract
Racine Water Utility
Ruekert & Mielke, Inc.**

Description of Items:

- 1) Additional excavation, addition of 11.25-degree bends on STH 11. - \$7,350.79
- 2) Extend hydrant lead extension to hydrant valve for Hydrant 3931 on STH 20. - \$3,497.21
- 3) Extend hydrant lead extension to hydrant valve for Hydrant 3932 on STH 20. - \$4,853.35
- 4) Extend hydrant lead extension to hydrant valve for Hydrant 3936 on STH 20. - \$4,268.33
- 5) Extend hydrant lead extension to hydrant valve for Hydrant 3938 on STH 20. - \$879.26
- 6) Extend hydrant lead extension to hydrant valve for Hydrant 3939 on STH 20. - \$4,267.90
- 7) Extend hydrant lead extension to hydrant valve for Hydrant 3940 on STH 20. - \$6,274.01
- 8) Install hydrant extensions to Hydrants 3931 and 3940 on STH 20. - \$2,078.44
- 9) Relocate Hydrant H-15 on Braun Road due to WisDOT Construction. - \$5,920.59
- 10) Text Existing 24-inch Water Main on CTH H prior to offset construction. - \$1,140.50

Synopsis of items:

1)	\$	7,350.79
2)	\$	3,497.21
3)	\$	4,853.35
4)	\$	4,268.33
5)	\$	879.26
6)	\$	4,267.90
7)	\$	6,274.01
8)	\$	2,078.44
9)	\$	5,920.59
10)	\$	1,140.50
		<hr/>
	\$	40,530.38

Original Contract Amount:	\$426,964.00
Executed Change Order(s):	<u>\$0.00</u>
Contract Price Prior to This Closeout Change Order:	\$426,964.00
Amount Earned on Original Contract Items:	\$374,455.00
Amount Earned on Other Items Prior to this Change Order:	\$0.00
Amount Earned on Items Incorporated in this Change Order:	<u>\$40,530.38</u>
Total Amount Earned:	\$414,985.38
Total Amount Earned:	\$414,985.38
Less Contract Price Prior to this Change Order:	<u>(\$426,964.00)</u>
Closeout Change Order Amount:	<u>(\$11,978.62)</u>