Department of Public Works

City Hall 730 Washington Ave. Racine, WI 53403 262.636.9121 - Public Works 262.636.9191 - Engineering



Mark H. Yehlen, P.E. Commissioner of Public Works

Thomas M. Eeg, P.E. Asst. Comm. of Public Works/Operations

John C. Rooney, P.E Asst. Comm. of Public Works/City Engineer

February 19, 2013

Ald. Sandy Weidner Chairwoman, Public Works and Services Committee Racine, Wisconsin

RE: ML King Center –
Boiler Replacement
Contract 47-12 (K2-058)
Butters-Fetting, LLC, contractor

Dear Ald. Weidner:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is installing two (2) code compliant emergency safety door switches. This is a new code requirement that came into place after the contract went out to bid. The cost for this work is \$2,000.00 and funds are available in Account 992.660.5010, MLK Boiler Replacement.

Sincerely,

Thomas M. Eeg

Asst. Comm. of Public Works/Operations

TME:das

Attachment

CITY OF RACINE DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No.	o. & Name 47-12 (K2-058), M L King Center - Boiler Replacement				
C.O. No.	1	Funding Account(s)	riginal Contract	\$ -	
		992.660.5010 P	revious C.O.'s		
		MLK Boiler Replacement C	ontract Total	\$ -	
Contractor	i.	Butters-Fetting, LLC			
		We mutually agree to the contract change order as herein	delineated.		
ltem No.		on of Changes - Quantities, Units, Unit Prices, Change in ion Schedule, etc.	Decrease in Contract	Increase in Contract	
1	Install 2 o	code compliant emergency safety door switches		\$2,000.00	
	Total Dec Total Incr Change i		\$0.00 XXXXXXXXX	XXXXXXXXXX \$2,000.00 \$2,000.00	
Adjusted Cor			\$2,0	00.00	
This docu	ment shall	r completion in the contract is unchanged, increased, decr become an amendment to the contract and all provisions			
Accepted by	-	Contractor	Date)	
Recommend	ed by	Engineer/Department Head	Date		
Approved by				, 	
		Finance Director	Date	9	
Approved by Commissioner of Public Works			Date	Date	
Authorized by	y Resolutio	n No.	Date	9	