

1146-19

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

Sept. 26, 2019

TO: Ald. John Tate II
Public Works & Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer

RE: Change Order #1(Rec) Funding
2018 Traffic Signal Replacement – 16th St. and Memorial Dr.:
Contract #20180035

We are submitting Change Order #1 (Rectifying) on the above contract with Outdoor Lighting Construction CO, Inc. for the decreased amount of \$578.26.

The Project was approved under Resolution Number 0153-18 of May 15, 2018 was for \$176,268.62, CO #1 decreases the total contract amount to \$175,690.36.

Funding should be appropriated from the following accounts:

<u>Origin</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
45040	57530	Traffic Signal & LED Replacement	-\$578.26
		Total	-\$578.26

CITY OF RACINE DEPARTMENT OF PUBLIC WORKS CONTRACT CHANGE ORDER

Contract No. & Name 20180035, 2018 Traffic Signal Replacement - 16th Street & Memorial Dr. C.O. No. 1 (RECTIFYING) Funding Account (s) Org-45040, Obj-57530 Original Contract \$ 176,268.62 Previous C.O.'s \$ Contract Total \$ 176,268.62

Contractor Outdoor Lighting Constructin CO., Inc. We mutually agree to the contract change order as herein delineated.

Table with columns: Item No., Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, Decrease in Contract, Increase in Contract. Includes a summary of adjustments and a final adjusted contract amount of \$175,690.36.

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: Contractor Date Recommended by: Engineer/Department Head Date Approved by: Finance Director Date Approved by: Commissioner of Public Works Date Authorized by Resolution No: Date