

**CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**

Contract No. & Name Gaslight Pointe Walkway Repairs - Contract 20170013

C. O. No. <u> 1 </u>	<u> Funding Account (s) </u>	Original Contract	\$ <u> 52,149.00 </u>
	<u> 45050 57515 </u>	Previous C.O.'s	\$ <u> 0 </u>
		Contract Total	\$ <u> 52,149 </u>

Contractor RAZA of Racine LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Remove & Replace 20'x10' area of 6" Concrete		\$2,477.00
Total Decrease		\$0.00	XXXXXXXXXXXX
Total Increase		XXXXXXXXXX	\$2,477.00
Change in Contract Amount due to this Change Order			\$2,477.00

Adjusted Contract Amount \$54,626.00

The time provided for completion in the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date _____

Recommended by _____ Engineer/Department Head _____ Date _____

Approved by _____ Finance Director _____ Date _____

Approved by _____ Commissioner of Public Works _____ Date _____

Authorized by Resolution No. _____ Date _____