

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20-07 (k7-023) Local Road Improvement Program

C.O. No. <u>5</u>	986.908.5010	Original Contract	\$ <u>381,632.45</u>
	Concrete Paving, Misc.	Previous C.O.'s	\$ <u>10,813.20</u>
		Contract Total	\$ <u>392,445.65</u>

Contractor Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Reduces liquidated damages from 18 days to 10 days Per Rick Jones		4,800.00
	Total Decrease	0.00	
	Total Increase		4,800.00
	Change in Contract Amount due to this Change Order		4,800.00

Adjusted Contract Amount \$ 397,245.65

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____
Contractor Date

Recommended by: _____
Engineer/Department Head Date

Approved by: _____
Finance Director Date

Approved by: _____
Commissioner of Public Works Date

Authorized by Resolution No: _____
Date