

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20-07 Local Road Improvement Program

C.O. No. <u>2</u>	Funding Account (s)	Original Contract	\$ <u>381,632.45</u>
		Previous C.O.'s	\$ <u> </u>
		Contract Total	\$ <u>381,632.45</u>

Contractor Corner Stone Pavers LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Applied liquidated damages for failure to complete 4th Street Reconstruction by August 3, 2007. Substantial completion = August 21, 2007. Eighteen days liquidated damages applied at \$600.00/day.	10,800.00	
	Total Decrease	10,800.00	
	Total Increase		0.00
	Change in Contract Amount due to this Change Order		-10,800.00

Adjusted Contract Amount \$ 370,832.45

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Ronald J. Pritzlaff	08/21/2007
	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:		Date