		TID. I.D. I.D. I.D. I.D. I.D. I.D. I.D.	Total Cost \$ 8,339.00 \$ 1,515.00 \$ 21,036.12 \$ 94,440.64 \$ 6,373.99 \$ 125,350.00 \$ 127,184.40 \$ 127,184.40 \$ 376,373.72 \$ 15,976.80 \$ 38,693.20 \$ 31,402.86 \$ 23,954.90 \$ 1,144.65 \$ 16,350.73 \$ 16,350.73 \$ 8,107.50 \$ 8,107.50 \$ 8,107.50 \$ 9,255.50 \$ 9,383.88	\$31.00 \$5.00 \$4.74 \$21.28 \$7.49 \$27.25 \$18.54 \$45.61 \$63.40 \$4.55 \$8.42 \$80.10 \$42.50 \$1.95 \$135.13 \$31,278.25 \$3.45 \$5.25 \$3.80 \$0.85	0000867100000000000000000000000000000000	% Complete 100.00% 100.00% 101.76% 101.76% 83.67% 100.00% 109.55% 99.60% 104.29% 99.74% 70.96% 108.26% 0.00% 1127.60% 1100.00% 88.72% 88.72% 88.68% 90.00% 90.00%	Total Cost \$8,339.00 \$1,515.00 \$21,405.84 \$96,100.48 \$5,332.88 \$125,350.00 \$139,328.10 \$374,868.59 \$16,661.52 \$38,592.19 \$22,284.39 \$25,933.60 \$0.00 \$9,350.00 \$1,144.65 \$20,864.07 \$31,278.25 \$7,193.25 \$7,193.25 \$10,615.50 \$4,864.00 \$5229.95 \$53.55
	121	- s - :	\$ 16,350.73 \$ 31,278.25	\$135.13 \$31.278.25	154.4	127.60%	\$20,864.07 \$31.278.25
	2,350	S.Y.	\$ 8,107.50	\$3.45	2,085	88.72%	\$7,193.25
		S.Y.	\$ 11,970.00	\$5.25	2,022	88.68%	\$10,615.50
		S.Y.	\$ 2,090.00	\$3.65	63	90.00%	\$229.95
	70	S.Y.	\$ 59.50	\$0.85	63	90.00%	\$53.55
23 Traffic Control (Project) 24 Pavement Marking Crosswalk Epoxy 6-Inch White	506	L.S.	\$ 9,383.88 \$ 7,590.00	\$9,383.88 \$15.00	653	100.00% 129.05%	\$9,383.88 \$9,795.00
	7 10	EACH	\$ 182.00 \$ 6.825.00	\$18.20 \$975.00	7 0	0.00%	\$0.00 \$6.825.00
	_	<.F.	\$ 5,687.00	\$605.00	9.4	100.00%	\$5,687.00
28 Relay Sanitary Sewer 8" PVC, SDR 35	405 240	<u> </u>	\$ 99,225.00 \$ 43,200.00	\$245.00 \$180.00	405 120	100.00% 50.00%	\$99,225.00 \$21,600.00
	_	EACH	\$ 8,400.00	\$2,100.00	4 4	100.00%	\$8,400.00
31 Storm Water Inlets Type B 32 Removing Storm Manhole	4 4	EACH	\$ 29,400.00	\$600.00	4 4	100.00%	\$2,400.00
	_	Ę	\$ 7,072.00	\$26.00	272	100.00%	\$7,072.00
	23.5	<.F.	\$ 13,747.50	\$585.00	23.8	101.28%	\$13,923.00
		<.F.	\$ 5,850.00	\$1,300.00	4.5	100.00%	\$5,850.00
36 Removing Catch Basins 37 Storm Sewer Pipe RCP Class V 12-Inch	568	EACH L.F.	\$ 3,150.00 \$ 60,208.00	\$350.00	583	111.11%	\$3,500.00 \$61,798.00

AMOUNT DUE THIS ESTIMATE	LESS PREVOUS PAYMENTS	TOTAL CONTRACT AMOUNT	Storm manhole modifications due to differing field condtions	39 Adjusting Storm Manhole Covers	38 Inlet Protection Type C
			_	2	12
			L.S.	EACH \$	12 EACH \$
		\$ 1,256,583.44			
			\$ 3,777.40	1,500.00 \$750.00	900.00 \$75.00
			_	2	12
		99.66%		100.00%	100.00%
\$43,261.43	(\$1,209,079.66)	\$1,252,341.09	\$3,777.40	\$1,500.00	\$900.00

According to the best of my knowledge and belief, I certify that the work covered by this Detailed Estimate has been completed in accordance with the Contract Documents, and that the current payment shown herein is due. I further certify that all claims outstanding as of this date against the undersigned as Contractor for labor, materials, and expendable equipment employed in the performance of said contract up to this date have been paid in full in accordance with the requirements of said contract.

	Ву	Contractor
(Signature of Officer, Partner, or Owner)		
	Title	Date

TO: Commissioner of Public Works Racine, Wisconsin

Lien Waiver (in full)

WAIVER OF CONSTRUCTION LIEN

For value received, the undersigned hereby waives all rights to or claims for a lien on the land hereafte
described, for any and all work, materials, plans and specifications made or furnished or to be made o
furnished for the improvement of said lands, said improvements being done for the City of Racine by
LaLonde Contractors, Inc.
(prime contractor's name)
said lands being situated in Racine County, State of Wisconsin, and described as follows (contract number and
name of contract):
Contract Number 2024050
Concrete Reconstruct
City of Racine, Racine County, State of Wisconsin
The work done and/or materials furnished by the undersigned for said job is as follows:
Signature Signature Title Cleason Redi-Miy Firm Name
Date of this Waiver:

TO: Commissioner of Public Works Racine, Wisconsin

FINAL WAIVER OF CONSTRUCTION LIEN

For value received, the undersigned hereby waives all rights to or claims for a lien on the land hereafter described, for any and all labor, materials, plans and specifications made or furnished to which this waiver relates, for the improvement of said lands, said improvements being done for the City of Racine by

LaLonde Contractors
(prime contractor's name)
said lands being situated in Racine County, State of Wisconsin, and described as follows (contract number and
name of contract):
Contract Number 2024.
Concrete Reconstruct.
City of Racine, Racine County, State of Wisconsin
It is expressly stipulated that this waiver applies only to work done or materials, plans or specification
furnished on or before the above stated last date of furnishing any labor or materials to which this waive
relates, and that the work done and/or materials furnished by the undersigned for said job on or before said dat
was:
Sanitary and Storm Sewer
(describe).
The right to assert construction lien rights for work done or materials furnished after said date on said
job is hereby expressly reserved.
Signature Spai Wise
Project Administrator
Title
Genesis Excavators
Firm Name
Date of this Waiver: 12th Day of May 2025

WAIVER OF CONSTRUCTION LIEN

	by waives all rights to or claims for a lien on the land hereafter
described, for any and all work, materials, pl	lans and specifications made or furnished or to be made or
furnished for the improvement of said lands, said	I improvements being done for the City of Racine by
LaLond	e Contractors, Inc.
	e contractor's name)
said lands being situated in Racine County, Stat	e of Wisconsin, and described as follows (contract number and
name of contract):	
Contra	act Number 2024050
Con	crete Reconstruct
O'the C Pasing Pa	cine County, State of Wisconsin
City of Racine, Ra	cine county, state of Wisconsin
The work done and/or materials furnishe	d by the undersigned for said job is as follows:
sawcutting	
(describe).	
	10
	Single sinds
	Signature Office Manager
	Office Manager
	Title
	Hard Rock Sawing & Drilling Specialists Co
	Firm Name
Date of this Waiver:	
June 25 25	

WAIVER OF CONSTRUCTION LIEN

For value received, the undersigned hereby waives all rights to or claims for a lien on the land hereafter
described, for any and all work, materials, plans and specifications made or furnished or to be made or
furnished for the improvement of said lands, said improvements being done for the City of Racine by

furnished for the improvement of said lands, said improvements being done for the City of Racine by
LaLonde Contractors, Inc.
(prime contractor's name)
said lands being situated in Racine County, State of Wisconsin, and described as follows (contract number and
name of contract):
Contract Number 2024050
Concrete Reconstruct
City of Racine, Racine County, State of Wisconsin
The work done and/or materials furnished by the undersigned for said job is as follows:
Excavating, Grading, Backfilling, and Paving.

(describe).



Mark La Londe
Signature

Mark LaLonde, President & Secretary
Title

LaLonde Contractors, Inc.
Firm Name

Date of this Waiver:

TO: Commissioner of Public Works Racine, Wisconsin

Lien Waiver (in full)

WAIVER OF CONSTRUCTION LIEN

For value received, the undersigned hereby waives all rights to or claims for a lien on the land hereafter
described, for any and all work, materials, plans and specifications made or furnished or to be made o
furnished for the improvement of said lands, said improvements being done for the City of Racine by
LaLonde Contractors, Inc.
(prime contractor's name)
said lands being situated in Racine County, State of Wisconsin, and described as follows (contract number and
name of contract):
Contract Number 2024050
Concrete Reconstruct
City of Racine, Racine County, State of Wisconsin
The work done and/or materials furnished by the undersigned for said job is as follows:
(describe).
Signature? Title All-ways Contradus Inc., Firm Name
Date of this Waiver:
10-9,2075

WAIVER OF CONSTRUCTION LIEN

For value received, the undersigned hereby waive	s all rights to or claims for a lien on the land hereafter
described, for any and all work, materials, plans and	specifications made or furnished or to be made or
furnished for the improvement of said lands, said improve	ments being done for the City of Racine by
LaLonde Cont	ractors, Inc.
(prime contrac	tor's name)
said lands being situated in Racine County, State of Wisc	consin, and described as follows (contract number and
name of contract):	
Contract Num	ber 2024050
Concrete Re	construct
City of Racine, Racine Cou	unty, State of Wisconsin
The work done and/or materials furnished by the u	indersigned for said job is as follows:
Pavement Marking in full and final paymen	at of \$9795.00
(describe).	
9	
Signa	on Voelker, Vice President
Title	on vociker, vice i resident
I tere	

Century Traffic, LLC

Firm Name

Date of this Waiver:

June 25 20 25

WAIVER OF CONSTRUCTION LIEN

For value received, the undersigned hereby waives all rights to or claims for a lien on the land hereafter described, for any and all work, materials, plans and specifications made or furnished or to be made or furnished for the improvement of said lands, said improvements being done for the City of Racine by

LaLonde Contractors, Inc. (prime contractor's name) said lands being situated in Racine County, State of Wisconsin, and described as follows (contract number and name of contract): Contract Number 2024050 Concrete Reconstruct City of Racine, Racine County, State of Wisconsin

The work done and/or materials furnished by the undersigned for said job is as follows:

Clearing & Grubbing

(describe).

Signature
President
Title
Clean Cut Tree Service, Inc.
Firm Name

Date of this Waiver:

June 25th

. 20 25



Racine Works Program (RWP) Payout Request

City of Racine Ordinance Section #46-41

	Date: <u>11/6/2025</u>		
Contractor Name: LaLonde Contractors, Inc.			
Department:	Vaste Water		
Project Name: Concrete Street Reconstruction	Project Number: NA		
Munis Contract #: 2024050			
Total project hours: 5177.5	Total RWP Hours: 2063		
City of Racine Residents: 2	RWP Certified: 2		
RWP Compliance Percentage: 39.85%			
 Project duration from May 2024 - September 2024 2 City residents who are RWP-certified were employed Payroll files submitted on November 5, 2025 			
Staff Recommendation:			
Approve final payment for LaLonde Contractors, Inc. Contractor achieved 39.85% RWP labor hours, exceeding the 20% goal.			
Signed: Jon Drogitt	Date: 11/6/25		