

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20-07 (k7-023) Local Road Improvement Program

C.O. No. <u>4</u>	986.908.5010	Original Contract	\$ <u>381,632.45</u>
	Misc. Conc. Paving	Previous C.O.'s	\$ <u>3,154.21</u>
		Contract Total	\$ <u>384,786.66</u>

Contractor Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Rectifies Quantity Overages From Attached Sheet 2 From Attached Sheet 3		27,763.91 4,740.52
2.	Rectifies Item Quantities whose measured quantity is below plan quantity. From Attached Sheet 2 From Attached Sheet 3	16,580.72 8,264.72	
	Total Decrease	24,845.44	
	Total Increase		32,504.43
	Change in Contract Amount due to this Change Order		7,658.99

Adjusted Contract Amount \$ 392,445.65

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:		Date

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20-07 (k7-023) Local Road Improvement Program

C.O. No. <u>4</u>	<u>986.908.5010</u>	Original Contract	\$ <u>381,632.45</u>
	<u>Misc. Conc. Paving</u>	Previous C.O.'s	\$ <u>3,154.21</u>
		Contract Total	\$ <u>384,786.66</u>

Contractor Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Clearing and Grubbing		62.00
2	Removing Asphalt Over Concrete Pavement		437.19
3	Removing Asphalt Over Brick Pavement		264.33
4	Removing Pavement		668.55
5	Removing Asphaltic Surface Butt Joints	2,560.00	
6	Removing Curb and Gutter		126.14
7	Removing Concrete Sidewalk	44.56	
8	Removing Concrete Bases	142.00	
12	Undercutting		2,016.00
13	Base Aggregate Dense 3/4-Inch	1,116.24	
14	Breaker Run		3,188.31
15	Concrete Base 7-Inch		33.80
16	Concrete Pavement 9-Inch		7,732.69
17	Concrete Pavement 9-Inch, Doweled	4,186.16	
18	Concrete Crosswalk 9-Inch with Special 4' X 5' Joint Pattern	8.71	
19	Concrete Crosswalk 9-Inch with Special Colored 2.5' X 2.5' Joint Pattern	42.90	
20	Concrete Driveway 6-Inch		508.55
21	Concrete Driveway 8-Inch	362.80	
22	Concrete Driveway Special 8-Inch with 2.5' X 2.5' Joint Pattern	281.52	
23	Concrete Driveway Special Colored 8-Inch with 2.5' X 2.5' Joint Pattern	133.80	
24	Pavement Ties		1,459.60
25	Tack Coat	900.00	
26	HMA Pavement, Surface Course, Type E-3	709.65	
27	Concrete Curb and Gutter 30-Inch Type A		787.18
28	Concrete Sidewalk 4-Inch		7,216.27
29	Concrete Sidewalk Special 5-Inch with 2.5' X 2.5' Joint Pattern		807.26
30	Concrete Sidewalk Special Colored 5-Inch with 2.5' X 2.5' Joint Pattern		2,456.04
31	Concrete Sidewalk 6-Inch	3,312.38	
32	Concrete Curb Ramp Special 6-Inch with 2.5' X 2.5' Joint Pattern	1,116.25	
33	Concrete Curb Ramp Special Colored 6-Inch with 2.5' X 2.5' Joint Pattern	1,383.75	
34	Curb Ramp Detectable Warning Field Yellow	280.00	
Total Amount From Page 2		16,580.72	27,763.91

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20-07 (k7-023) Local Road Improvement Program

C.O. No. <u>4</u>	986.908.5010	Original Contract	\$ 381,632.45
	Misc. Conc. Paving	Previous C.O.'s	\$ 3,154.21
		Contract Total	\$ 384,786.66

Contractor Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
38	Storm Sewer Pipe Ductile Iron 12-Inch	1,380.00	
39	Storm Sewer Pipe Reinforced Concrete Class V 12-Inch		1,500.00
44	Adjusting Inlet Frames and Grates Type A		300.00
46	Furnish and Install Flat Tops	600.00	
51	Topsoil, Fertilizing and Seeding	895.68	
52	Mulching	107.50	
53	Wood Chip Mulch	40.00	
57	Pavement Marking Epoxy 4-Inch Yellow		98.98
58	Pavement Marking Curb Ramp Epoxy	132.00	
59	Pavement Marking Stop Line Epoxy 18-Inch	81.84	
60	Pavement Marking Parking Stall Epoxy	336.05	
61	Pavement Marking Crosswalk Epoxy 6-Inch	298.90	
64	Conduit Rigid Non Metallic Schedule 40 2-Inch		67.23
65	Conduit Rigid Non Metallic Schedule 40 4-Inch		175.23
66	Conduit, Special, 2-Inch		849.60
67	Conduit, Special, 4-Inch	416.50	
68	Conduit Loop Detector	800.25	
69	Loop Detector Slots	120.00	
70	Pull Boxes Steel 24X42-Inch, Grounded	542.00	
75	Cable Traffic Signal, 15 Conductor, No. 14 AWG	227.76	
76	Electrical Wire, Traffic Signals, No. 10	6.12	
77	Electrical Wire, Lighting, No. 12	36.92	
78	Electrical Wire, Lighting, No. 10		93.84
79	Electrical Wire, Lighting, No. 8		59.64
80	Electrical Wire, Lighting, No. 4	380.86	
81	Loop Detector, Lead in Cable	36.90	
82	Loop Detector Wire	3.45	
98	Sawing Concrete Pavement Full Depth		96.00
99	Furnish and Install Litter Receptacles		1,500.00
102	Remove Existing Street Light	662.00	
103	Remove and Re-Install Existing Traffic Signal Standards	1,160.00	
Total Amount From Page 3		8,264.73	4,740.52