

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 25-07 (K7-029) Concrete Street Reconstruction

C.O. No. <u>1</u>	Funding Account(s) <u>987-908-5020, 987-907-5310</u>	Original Contract	\$ <u>1,886,679.12</u>
	<u>104-987-5420, Wastewater</u>	Previous C.O. 's	\$ <u>0.00</u>
	<u>987-590-5010</u>	Contract Total	\$ <u>1,886,679.12</u>

Contractor LaLonde Contractors Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
77	Add 3,041 Sq. Yds. Filter Fabric on 16th Street over Gas Main @ \$3.00/Sq. Yd.		\$ 9,123.00
78	Add 310 Cu. Yds. Undercut over Gas Main on 16th St. @ \$5.00/Cu. Yd.		\$ 1,550.00
79	Add 1 Meter Breaker Pedestal on Grove Avenue For Lump Sum of \$1,227.44		\$ 1,227.44
80	Add Abandon Culvert on Erie Street For Lump Sum of \$1,694.80		\$ 1,694.80
81	Add Grading Slope for Backfilling on Erie Street For Lump Sum of \$4,440.00		\$ 4,440.00
82	Add Removilization on Grove Avenue Due to Wastewater Project for Lump Sum \$6,000		\$ 6,000.00
83	Add Pvmt. Repl. @ Grove & Wash. For Wastewater For Lump Sum of \$1,580.00		\$ 1,580.00
	Total Amount From Page 1	\$ -	\$ 25,615.24