

**Department of Public Works**

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Mark H. Yehlen, PE  
Commissioner of Public Works


Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/City Engineer

October 29, 2018

Legistar Item: 1135-18

To: Alderman John Tate, II, Chairman  
Public Works and Services Committee

From: Tom Eeg   
Assistant Commissioner of Public Works/Operations

RE: Contract 20180070 – Change Order No. 2  
Library – Waterproof Elevator Equipment Room  
ProAxis, LLC., Contractor

Submitted for your review and approval is Change Order No. 2 on the subject contract. Change Order No. 2 is in the amount of \$1,373.10. When the waterproofing area was exposed, it was determined that more of the planter area had to be removed to adequately pitch the walkway to keep the water away from the Library.

The total amount of the contract was \$49,896.02. Change Order No. 1 was in the amount of \$4,663.00. Change Order No. 2 will bring the cost of the contract to \$55,932.12. Funds are available in Org-Object 45055-57200, Library Building Improvements.

TME:njp

