

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 40-14 (K4-040), Roof Replacement - BUS Storage Garage

C.O. No.	<u>1</u>	Funding Account(s)	Original Contract	\$ <u>134,276.00</u>
		<u>105.900.5010</u>	Previous C.O.'s	\$ <u>-</u>
		<u>BUS - Capital Projects</u>	Contract Total	\$ <u>134,276.00</u>

Contractor Kaschak Roofing, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Additional fascia requirement found upon removal of existing roof	\$0.00	\$2,604.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$2,604.00
	Change in Contract Amount due to this Change Order		\$2,604.00

Adjusted Contract Amount . . . . . \$136,880.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.  
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by \_\_\_\_\_ Contractor \_\_\_\_\_ Date \_\_\_\_\_

Recommended by \_\_\_\_\_ Engineer/Department Head \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Finance Director \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Commissioner of Public Works \_\_\_\_\_ Date \_\_\_\_\_

Authorized by Resolution No. \_\_\_\_\_ Date \_\_\_\_\_