

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

March 9, 2018

Legistar Item: 0244-18

TO: Alderman Terry McCarthy, Chairman  
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer

RE: Change Order No. 1, Contract 20170003, 2017 Cleveland Avenue Reconstruct  
(R1), LaLonde Contractors, Inc., contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$68,284.55.

The original contract was approved in the amount of \$1,512,457.08 under Resolution No. 0135-17 of April 17, 2017. This change order brings the contract total to \$1,580,741.63.

Funding should be appropriated from the following accounts:

<u>Org</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
45040	57500	DPW Paving	\$60,868.17
45040	57515	DPW Sidewalks	\$7,416.38
		Total	\$68,284.55

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 20170003, Cleveland Avenue Reconstruct (R1)

C.O. No. 1	Funding Account (s) Org-45040,Obj-57500; Org-45040, Obj-57515	Original Contract	\$ 1,512,457.08
		Previous C.O.'s	\$
		Contract Total	\$ 1,512,457.08

Contractor LaLonde Contractors, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
Add or delete the following items according to the quantities and unit prices shown below:							
1	Clearing	49.00	I.D.	@	\$14.00	\$0.00	\$686.00
2	Grubbing	49.00	I.D.	@	\$3.00	\$0.00	\$147.00
3	Removing Pavement	96.00	SY	@	\$3.48	\$0.00	\$334.08
4	Removing Curb & Gutter	96.00	LF	@	\$1.00	\$0.00	\$96.00
5	Removing Concrete Sidewalk & Driveways	375.00	SY	@	\$3.56	\$0.00	\$1,335.00
6	Common Excavation	1,739.00	CY	@	\$12.00	\$0.00	\$20,868.00
7	Base Aggregate Dense, 1 1/4 Inch	4,481.00	TON	@	\$10.78	\$0.00	\$48,305.18
8	Concrete Pavement 7"	96.00	SY	@	\$23.60	\$0.00	\$2,265.60
9	Concrete Curb & Gutter, 30" Type A	96.00	LF	@	\$12.00	\$0.00	\$1,152.00
10	Concrete Sidewalk 4-Inch Carriage Walks	(496.00)	SF	@	\$3.65	-\$1,810.40	\$0.00
11	Concrete Sidewalk 4-Inch	3,258.00	SF	@	\$3.65	\$0.00	\$11,891.70
12	Concrete Sidewalk 6-Inch	959.00	SF	@	\$3.86	\$0.00	\$3,701.74
13	Concrete Driveway 8-Inch	(39.00)	SY	@	\$4.44	-\$173.16	\$0.00
15	Full Depth Saw Cut	26.00	LF	@	\$1.85	\$0.00	\$48.10
16	Pavement Removal & Replacement Type A	(134.90)	SF	@	\$59.12	-\$7,975.29	\$0.00
18	Topsoil	120.00	SY	@	\$3.25	\$0.00	\$390.00
19	Sod Lawn	120.00	SY	@	\$3.95	\$0.00	\$474.00
21	Sod Water	(48.00)	MGAL	@	\$32.00	-\$1,536.00	\$0.00
24	Reconstructing Sanitary Manhole	(1.00)	EA	@	\$1,000.00	-\$1,000.00	\$0.00
29	Relay Sanitary Sewer Lateral 6 Inch PVC, SDR 35	(113.00)	LF	@	\$130.00	-\$14,690.00	\$0.00
32	Remove Storm Sewer	(68.00)	LF	@	\$25.00	-\$1,700.00	\$0.00
34	Storm Manholes, 60" Diam.	1.50	LF	@	\$450.00	\$0.00	\$675.00
	Install Safety Fence at School	800.00	LF	@	\$6.00	\$0.00	\$4,800.00
Total Decrease - Page Total						(\$28,884.85)	
Total Increase - Page Total							\$97,169.40

