

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

January 29, 2015

Legistar Item: 15-00043

Alderman Jim Kaplan, Chairman
Public Works and Services Committee
Racine, WI

RE: Contract 02-14 (K4-002)
HVAC Renovations – Street Maintenance Garage
Southport Heating Plumbing Geothermal, Contractor

Dear Alderman Kaplan:

Submitted for your review and approval is Change Order No. 2 on the subject contract. Change Order No. 2 is for additional work.

The cost of this work is \$3,228.00, and funds are available in Account 994.410.5010 (Org-Object 45040-57200, DPW Building Improvements).

Sincerely,

A handwritten signature in blue ink, appearing to read "T. Eeg", is positioned above the typed name of the sender.

Thomas M. Eeg
Assistant Commissioner of Public Works/Operations

TME:njp

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 02-14 (K4-002), Boiler Replacement - St. Maintenance Garage

C.O. No. <u>2</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>228,900.00</u>
	<u>994.410.5010</u>	Previous C.O.'s	\$ <u>29,275.00</u>
	<u>Solid Waste Garage HVAC</u>	Contract Total	\$ <u>258,175.00</u>


Contractor Southport Heating

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Furnish and Install Roof Access in lieu of roof door		\$3,930.00
2	Remove Vertical Roof Access Door	\$702.00	
	Total Decrease	\$702.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$3,930.00
	Change in Contract Amount due to this Change Order		\$3,228.00

Adjusted Contract Amount \$261,403.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by  01/29/2015
Contractor Date

Recommended by  2/2/2015
Engineer/Department Head Date

Approved by _____ Date
Finance Director

Approved by _____ Date
Commissioner of Public Works

Authorized by Resolution No. Res.14-0320 8/4/2014
Date